
Activity ID Activity Name Start Finish

TotalTotal 08-Apr-10 A 11-Apr-12

22.2001.2R1u11022.2001.2R1u110531 110613 08-Apr-10 A 11-Apr-12

GENERAL CATEGGENERAL CATEGORY / ADMINISTRATIVE & START UP 08-Apr-10 A 11-Apr-12
KM0000 EXECUTED CONTRACT 08-Apr-10 A
KM0030 PRE CONSTRUCTION MEETING 25-May-10 A
KM0100 PREPARE & SUBMIT TRAFFIC CONTROL PLAN 25-May-10 A 28-May-10 A
KM0110 TRAFFIC CONTROL PLAN SUBMITTAL - REVIEW & APPROVAL 28-May-10 A 14-Jun-10 A
KM0010 CPM SCHEDULE DEVELOPMENT 14-Jun-10 A 24-Jun-10 A
KM0020 ISSUE NOTICE TO PROCEED 15-Jun-10 A
KM0520 MOBILIZATION 23-Aug-10 A 06-Oct-10 A
KM0530 BONDS & INSURANCE (PAY ITEM) 23-Aug-10 A 23-Aug-10 A
KM0700 PERMANENT CONSTRUCTION SIGNS 23-Aug-10 A 27-Aug-10 A
KM0540 TRAFFIC CONTROL 31-Aug-10 A 30-Mar-12
KM0560 EROSION CONTROL & SILT FENCE MAINTENANCE (THROUGOUT) 31-Aug-10 A 30-Mar-12
KM0600 CONSTRUCTION STAKES, LINES & GRADE 31-Aug-10 A 30-Mar-12
KM0500 WORK BEGIN DATE 31-Aug-10 A
KM0610 MONITORING OF EARTHBORN VIBRATIONS 31-Aug-10 A 11-Apr-12 A
KM0740 TEMPORARY SAFETY/SECURITY FENCING 31-Aug-10 A 30-Mar-12
KM0550 MAINTAIN & UPDATE EXISTING PAVEMENT MARKINGS 31-Aug-10 A 30-Mar-12
KM0730 CLEARING & GRUBBING WITHIN ROADWAY 01-Sep-10 A 21-Jun-11
KM0570 TEMPORARY SEEDING AS DIRECTED 01-Sep-10 A 30-Mar-12
KM0710 MOVING ITEMS 1-6 13-Sep-10 A 10-Jun-11
KM0720 DEMOLITION ITEMS 1-3 13-Sep-10 A 10-Jun-11
KM0800 START OF PAVING 23-Sep-10 A
KM0650 CONSULTATION WITH ARBORIST 06-Oct-10 A 30-Mar-12
PCO30010 CHANGE ORDER #02 - REMOVE PAVEMENT MARKINGS @ FRASER ST 12-Nov-10 A 06-Jan-11 A
KM0005 INSURANCE WAUSAU POLICY NO. GL2061492000000 - EXP. 5/1/2012 06-Apr-12

CITY HALL STORACITY HALL STORAGE AREA 26-Aug-10 A 24-Oct-11
1A0060 INSTALL REMAINING PERIMETER SHEETING @ CITY HALL STORAGE AREA 26-Aug-10 A 07-Jun-11
1A0010 MOBILIZATION - CITY HALL STORAGE AREA 07-Sep-10 A 21-Sep-10 A
1A0040 TEST PILE INSTALLATION & APPROVAL - CITY HALL STORAGE AREA 07-Sep-10 A 09-Sep-10 A
1A0030 REMOVAL & DISPOSAL OF EXISTING ASPHALT & CONCRETE - CITY HALL 13-Sep-10 A 21-Sep-10 A
1A0020 TRAFFIC CONTROL - CITY HALL STORAGE AREA 13-Sep-10 A 24-Oct-11
1A0054CO6 CHANGE ORDER 06 - REPAIR BROKEN SEWER LINE @ CITY HALL STORAGE A... 04-Oct-10 A 06-Oct-10 A
1A0090 POUR CONCRETE CAP ON SHEETING WALL - CITY HALL STORAGE AREA 27-Dec-10 A 19-May-11 A
1A0050 INSTALL KING PILES & SHEETING @ CITY HALL STORAGE AREA 31-Dec-10 A 02-May-11 A
1A0080 POUR CONCRETE KING PILES - CITY HALL STORAGE AREA 02-May-11 A 02-May-11 A
1A0250 FORM & POUR TOP DECK @ WET WELL - CITY HALL STORAGE 16-May-11 A 22-Aug-11
1A0094CO4 PLACE TEMPORARY SECURITY FENCE (CHANGE ORDER NO. 04) 01-Jun-11 06-Jun-11
1A0070 INSTALL TIE BACKS & TESTING - CITY HALL STORAGE AREA 08-Jun-11 23-Jun-11
1A0100 EXCAVATE CITY HALL POND 15-Jun-11 15-Jul-11
1A0200 INSTALL LINER & BALLAST STONE - CITY HALL STORAGE 22-Jun-11 15-Jul-11
1A0220 INSTALL TEMP DEWATERING PUMPS - CITY HALL STORAGE AREA 24-Jun-11 29-Jun-11
1A0230 FORM & POUR WET WELL SLAB - CITY HALL STORAGE 28-Jun-11 25-Jul-11
1A0210 FORM & POUR MEMBRANCE LINER CURB - CITY HALL STORAGE 06-Jul-11 25-Jul-11
1A0240 FORM & POUR WET WELL WALLS - CITY HALL STORAGE 26-Jul-11 22-Aug-11
1A0260 SET PRECAST STRUCTURES ON WET WELL - CITY HALL STORAGE 23-Aug-11 26-Aug-11
1A0270 INSTALL BAR SCREENS ON WET WELL - CITY HALL STORAGE 29-Aug-11 07-Sep-11
1A0280 ELECTRICAL SERVICE FOR POND - CITY HALL STORAGAGE AREA 29-Aug-11 24-Oct-11
1A0290 FORM & POUR CONCRETE SIDEWALKS - CITY HALL STORAGE 08-Sep-11 10-Oct-11
1A0320 INSTALL HANDRAILS - CITY HALL STORAGE AREA 27-Sep-11 24-Oct-11
1A0300 FORM & POUR CONCRETE CURB & GUTTER - CITY HALL STORAGE 11-Oct-11 17-Oct-11
1A0310 PATCH ASPHALT - CITY HALL STORAGE AREA 18-Oct-11 24-Oct-11
1A1000 INTERIM COMPLETION OF CITY HALL STORAGE AREA 24-Oct-11
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11-Apr-12, Total

11-Apr-12, 22.200

11-Apr-12, GENE
EXECUTED CONTRACT

PRE CONSTRUCTION MEETING
PREPARE & SUBMIT TRAFFIC CONTROL PLAN

TRAFFIC CONTROL PLAN SUBMITTAL - REVIEW & APPROVAL
CPM SCHEDULE DEVELOPMENT

ISSUE NOTICE TO PROCEED
MOBILIZATION

BONDS & INSURANCE (PAY ITEM)
PERMANENT CONSTRUCTION SIGNS

TRAFFIC CONTRO
EROSION CONTRO
CONSTRUCTION S

WORK BEGIN DATE
MONITORING OF

TEMPORARY SAFE
MAINTAIN & UPDAT

CLEARING & GRUBBING WITHIN ROADWAY
TEMPORARY SEED

MOVING ITEMS 1-6
DEMOLITION ITEMS 1-3

START OF PAVING
CONSULTATION W

CHANGE ORDER #02 - REMOVE PAVEMENT MARKINGS @ FRASER ST
INSURANCE WAU

24-Oct-11, CITY HALL STORAGE AREA
INSTALL REMAINING PERIMETER SHEETING @ CITY HALL STORAGE ARE

MOBILIZATION - CITY HALL STORAGE AREA
TEST PILE INSTALLATION & APPROVAL - CITY HALL STORAGE AREA

REMOVAL & DISPOSAL OF EXISTING ASPHALT & CONCRETE - CITY HALL
TRAFFIC CONTROL - CITY HALL STORAGE AREA

CHANGE ORDER 06 - REPAIR BROKEN SEWER LINE @ CITY HALL STORAGE AREA
POUR CONCRETE CAP ON SHEETING WALL - CITY HALL STORAGE AREA

INSTALL KING PILES & SHEETING @ CITY HALL STORAGE AREA
POUR CONCRETE KING PILES - CITY HALL STORAGE AREA

FORM & POUR TOP DECK @ WET WELL - CITY HALL STORA
PLACE TEMPORARY SECURITY FENCE (CHANGE ORDER NO. 04)

INSTALL TIE BACKS & TESTING - CITY HALL STORAGE AREA
EXCAVATE CITY HALL POND
INSTALL LINER & BALLAST STONE - CITY HALL STORAGE

INSTALL TEMP DEWATERING PUMPS - CITY HALL STORAGE AREA
FORM & POUR WET WELL SLAB - CITY HALL STORAGE
FORM & POUR MEMBRANCE LINER CURB - CITY HALL STORAGE

FORM & POUR WET WELL WALLS - CITY HALL STORAGE
SET PRECAST STRUCTURES ON WET WELL - CITY HALL S

INSTALL BAR SCREENS ON WET WELL - CITY HALL STOR
ELECTRICAL SERVICE FOR POND - CITY HALL S

FORM & POUR CONCRETE SIDEWALKS - CITY HAL
INSTALL HANDRAILS - CITY HALL STORAGE AR

FORM & POUR CONCRETE CURB & GUTTER - CIT
PATCH ASPHALT - CITY HALL STORAGE AREA
INTERIM COMPLETION OF CITY HALL STORAGE
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WOOD ST - OUTFAWOOD ST - OUTFALL TRANSITION STRUCTURE 28-Oct-10 A 21-Jul-11
2A0010 REMOVE DOCK & DEMO SITE @ OUTFALL STRUCTURE 28-Oct-10 A 03-Jan-11 A
2A0020 DRIVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE 29-Oct-10 A 11-Nov-10 A
2A0030 EXCAVATE & PLACE STONE BED @ OUTFALL STRUCTURE 11-Nov-10 A 30-Nov-10 A
2A0040 FORM & POUR BOTTOM SLAB @ OUTFALL STRUCTURE 01-Dec-10 A 03-Dec-10 A
2A0050 FORM & POUR WALLS @ OUTFALL STRUCTURE 08-Dec-10 A 29-Dec-10 A
2A0080 FORM & POUR TOP SLAB @ OUTFALL STRUCTURE 07-Jan-11 A 18-Jan-11 A
2A0060 SET BOX CULVERTS @ OUTFALL STRUCTURE 17-Jan-11 A 08-Jun-11
2A0070 BACKFILL COFFERDAM @ OUTFALL STRUCTURE 14-Mar-11 A 16-Jun-11
2A0120 INSTALL RIP RAP - WOOD ST OUTFALL 21-Mar-11 A 12-Jul-11
2A0090 REMOVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE 22-Mar-11 A 29-Jun-11
2A0100 RESTORE PAVEMENT OVER & AROUND OUTFALL STRUCTURE - WOOD ST 28-Jun-11 08-Jul-11
2A0110 CLEANUP SITE - WOOD ST OUTFALL 28-Jun-11 08-Jul-11
2A0130 INSTALL GUARDRAIL - WOOD ST OUTFALL 13-Jul-11 21-Jul-11

REPLACE DOCK @REPLACE DOCK @ WOOD ST / SAMPIT RIVER 30-Mar-11 A 17-May-11 A
3A0010 DRIVE PILES FOR NEW DOCK - WOOD ST. 30-Mar-11 A 13-May-11 A
3A0020 BUILD DECK FOR NEW DOCK - WOOD ST. 09-May-11 A 17-May-11 A

ROAD WORK ON DROAD WORK ON DETOUR ROUTES 31-Aug-10 A 24-Nov-11
4A0010 2" MILLING OF EXISTING ROADWAY - DETOUR ROUTES 31-Aug-10 A 23-Nov-11
4A0020 FULL DEPTH PATCHING AS REQU'D - DETOUR ROUTES 31-Aug-10 A 23-Nov-11
4A0030 ASPHALT CONC. SURFACE CRS TYPE C (LEVELING) - DETOUR ROUTES 23-Sep-10 A 24-Nov-11
4A0040 ASPHALT CONC. INTERMEDIATE CRS TYPE B (BUILD UP) - DETOUR ROUTES 23-Sep-10 A 24-Nov-11
4A0050 ASPHALT CONC. SURFACE CRS TYPE B - DETOUR ROUTES 23-Sep-10 A 24-Nov-11
4A0060 PAVEMENT MARKINGS/PAINT & RPMS - DETOUR ROUTES 23-Sep-10 A 23-Nov-11

84" FORCE MAIN -84" FORCE MAIN - WOOD ST 22-Mar-11 A 28-Jun-11
5A0010 INSTALL TRAFFIC CONTROL & CLOSE WOOD ST. 22-Mar-11 A 22-Mar-11 A
5A0020 SAWCUT & REMOVE ASPHALT - WOOD ST. 22-Mar-11 A 22-Mar-11 A
5A0030 DRIVE SHEETING - WOOD ST. 22-Mar-11 A 28-Jun-11
5A0040 RELOCATE EXISTING UTILITIES - WOOD ST. 22-Mar-11 A 14-Jun-11
5A0050 EXCAVATE & PLACE 84" PIPE - WOOD ST. 23-Mar-11 A 03-May-11 A
5A0060 BACKFILL/COMPACT PIPE & REMOVE SHEETING - WOOD ST. 24-Mar-11 A 10-May-11 A
5A0070 RESTORE PAVEMENT - WOOD ST. 17-May-11 A 02-Jun-11

84" FORCE MAIN -84" FORCE MAIN - FRONT ST 13-Apr-11 A 12-Jul-11
4A0070 INSTALL TRAFFIC CONTROL TO DETOUR FRONT ST 13-Apr-11 A 13-Apr-11 A
6A0005 TRAFFIC SHIFT - CLOSE FRONT STREET 13-Apr-11 A
6A0020 SAWCUT & REMOVE ASPHALT - FRONT ST 02-May-11 A 02-Jun-11
6A0010 RELOCATE UTILITIES AS NECESSARY - FRONT ST. 02-May-11 A 10-Jun-11
6A0030 DRIVE SHEETING - FRONT ST. 09-May-11 A 01-Jul-11
6A0040 EXCAVATE & PLACE 84" PIPE - FRONT ST. 09-May-11 A 01-Jul-11
6A0050 BACKFILL/COMPACT PIPE & REMOVE SHEETING - FRONT ST. 10-May-11 A 11-Jul-11
6A0060 RESTORE PAVEMENT - FRONT ST. 17-May-11 A 12-Jul-11

48" FORCE MAIN -48" FORCE MAIN - FRONT ST & DOZIER ST 24-Feb-11 A 24-Aug-11
7A0010 RELOCATE UTILITIES AS NECESSARY - DOZIER ST. 24-Feb-11 A 21-Jun-11
7A0020 SAWCUT & REMOVE ASPHALT - DOZIER ST 03-Jun-11 29-Jun-11
7A0040 EXCAVATE & PLACE 48" PIPE - DOZIER ST. 06-Jul-11 03-Aug-11
7A0050 BACKFILL/COMPACT PIPE & REMOVE SHEETING - DOZIER ST. 22-Jul-11 10-Aug-11
7A0060 RESTORE PAVEMENT - DOZIER ST. 11-Aug-11 24-Aug-11

TIDE GATE CONTRTIDE GATE CONTROL & BMP STRUCTURE NO. 01 01-Jun-11 29-Aug-11
8A0010 DEMOLITION - BMP STRUCTURE 01 01-Jun-11 02-Jun-11
8A0020 INSTALL WELLPOINT DEWATERING SYSTEM - BMP 01 03-Jun-11 14-Jun-11
8A0030 EXCAVATION & ROCK BED 15-Jun-11 17-Jun-11
8A0040 SET BMP No. 01 & DIVERSION BOX 20-Jun-11 21-Jun-11
8A0060 FORM & POUR CONCRETE FOUNDATION 22-Jun-11 28-Jun-11
8A0070 FORM & POUR CONCRETE WALLS 29-Jun-11 11-Jul-11
8A0080 FORM & POUR CONCRETE TOP 12-Jul-11 25-Jul-11
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21-Jul-11, WOOD ST - OUTFALL TRANSITION STRUCTURE
REMOVE DOCK & DEMO SITE @ OUTFALL STRUCTURE

DRIVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE
EXCAVATE & PLACE STONE BED @ OUTFALL STRUCTURE
FORM & POUR BOTTOM SLAB @ OUTFALL STRUCTURE

FORM & POUR WALLS @ OUTFALL STRUCTURE
FORM & POUR TOP SLAB @ OUTFALL STRUCTURE

SET BOX CULVERTS @ OUTFALL STRUCTURE
BACKFILL COFFERDAM @ OUTFALL STRUCTURE

INSTALL RIP RAP - WOOD ST OUTFALL
REMOVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE

RESTORE PAVEMENT OVER & AROUND OUTFALL STRUCTURE - WO
CLEANUP SITE - WOOD ST OUTFALL

INSTALL GUARDRAIL - WOOD ST OUTFALL
17-May-11 A, REPLACE DOCK @ WOOD ST / SAMPIT RIVER

DRIVE PILES FOR NEW DOCK - WOOD ST.
BUILD DECK FOR NEW DOCK - WOOD ST.

24-Nov-11, ROAD WORK ON DETOUR ROU
2" MILLING OF EXISTING ROADWAY - DETO
FULL DEPTH PATCHING AS REQU'D - DETO
ASPHALT CONC. SURFACE CRS TYPE C (L
ASPHALT CONC. INTERMEDIATE CRS TYP
ASPHALT CONC. SURFACE CRS TYPE B - 
PAVEMENT MARKINGS/PAINT & RPMS - DE

28-Jun-11, 84" FORCE MAIN - WOOD ST
INSTALL TRAFFIC CONTROL & CLOSE WOOD ST.
SAWCUT & REMOVE ASPHALT - WOOD ST.

DRIVE SHEETING - WOOD ST.
RELOCATE EXISTING UTILITIES - WOOD ST.

EXCAVATE & PLACE 84" PIPE - WOOD ST.
BACKFILL/COMPACT PIPE & REMOVE SHEETING - WOOD ST.

RESTORE PAVEMENT - WOOD ST.
12-Jul-11, 84" FORCE MAIN - FRONT ST

INSTALL TRAFFIC CONTROL TO DETOUR FRONT ST
TRAFFIC SHIFT - CLOSE FRONT STREET

SAWCUT & REMOVE ASPHALT - FRONT ST
RELOCATE UTILITIES AS NECESSARY - FRONT ST.

DRIVE SHEETING - FRONT ST.
EXCAVATE & PLACE 84" PIPE - FRONT ST.

BACKFILL/COMPACT PIPE & REMOVE SHEETING - FRONT ST.
RESTORE PAVEMENT - FRONT ST.

24-Aug-11, 48" FORCE MAIN - FRONT ST & DOZIER ST
RELOCATE UTILITIES AS NECESSARY - DOZIER ST.

SAWCUT & REMOVE ASPHALT - DOZIER ST
EXCAVATE & PLACE 48" PIPE - DOZIER ST.

BACKFILL/COMPACT PIPE & REMOVE SHEETING - DOZIER ST
RESTORE PAVEMENT - DOZIER ST.
29-Aug-11, TIDE GATE CONTROL & BMP STRUCTURE NO. 0

DEMOLITION - BMP STRUCTURE 01
INSTALL WELLPOINT DEWATERING SYSTEM - BMP 01
EXCAVATION & ROCK BED
SET BMP No. 01 & DIVERSION BOX

FORM & POUR CONCRETE FOUNDATION
FORM & POUR CONCRETE WALLS

FORM & POUR CONCRETE TOP
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8A0090 TIE IN EXISTING 24" RCP 12-Jul-11 25-Jul-11
8A0110 INSTALL FLAP GATES 19-Jul-11 02-Aug-11
8A0100 BACKFILL PIPING & DIVERSION BOX 26-Jul-11 02-Aug-11
8A0120 INSTALL BAR SCREENS 26-Jul-11 01-Aug-11
8A0130 INSTALL HANDRAILS 02-Aug-11 04-Aug-11
8A0140 REPLACE SIDEWALK / FRONT ST 05-Aug-11 23-Aug-11
8A0150 REPLACE FENCING / FRONT ST 24-Aug-11 29-Aug-11
8A0160 SITE CLEANUP @ TIDE GATE CONTROL STRUCTURE 26-Aug-11 29-Aug-11

BOX CULVERT & FBOX CULVERT & FRONT ST CROSSING TO CB-62 31-May-11 A 21-Jun-11
9A0010 EXCAVATE & SET BOX CULVERT @ FRONT ST CROSSING 31-May-11 A 21-Jun-11

ROAD WORK - WOROAD WORK - WOOD ST / FRONT ST & TURN LANE 09-Sep-10 A 27-Sep-11
10A0020 REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - WOOD ST / FRONT ST 09-Sep-10 A 07-Jun-11
10A0034 MAINTAIN PROPERTY OWNER DRIVE ACCESS - WOOD ST./FRONT ST 16-Nov-10 A 16-Aug-11
10A0050 ABANDON EXISTING STORM PIPING & STRUCTURES - WOOD ST/FRONT ST 17-Mar-11 A 16-Aug-11
10A0200 FINE GRADE FOR CURB & SIDEWALKS - WOOD ST / FRONT ST & TURN LANE 27-Jul-11 23-Aug-11
10A0220 CONCRETE CURB & GUTTER - WOOD ST / FRONT ST & TURN LANE 03-Aug-11 30-Aug-11
10A0030 STORM DRAINAGE PIPING - WOOD ST / FRONT ST 04-Aug-11 16-Aug-11
10A0032 CLEAN EXISTING STORM PIPING - WOOD ST. FRONT ST 04-Aug-11 08-Aug-11
10A0040 STORM DRAINAGE STRUCTURES - WOOD ST / FRONT ST 10-Aug-11 16-Aug-11
10A0010 VARIABLE MILLING -  WOOD ST / FRONT ST 24-Aug-11 07-Sep-11
10A0250 CONCRETE SIDEWALKS & DRIVEWAYS - WOOD ST / FRONT ST & TURN LANE 24-Aug-11 30-Aug-11
10A0350 SET/RECONSTRUCT BRICK CURB - WOOD ST / FRONT ST 24-Aug-11 30-Aug-11
10A0400 FULL DEPTH PATCHING & REPAIR - WOOD ST / FRONT ST 31-Aug-11 02-Sep-11
10A0410 ASHPALT CONC INTERMEDIATE CRS TYP B - WOOD ST / FRONT ST 07-Sep-11 14-Sep-11
10A0430 PERMANENT PAVEMENT MARKINGS - WOOD ST / FRONT ST & TURN LANE 08-Sep-11 19-Sep-11
10A0420 ASHPALT CONC SURFACE CRS TYP B - WOOD ST / FRONT ST & TURN LANE 15-Sep-11 19-Sep-11
10A0450 RAISED PAVEMENT MARKERS - WOOD ST / FRONT ST & TURN LANE 19-Sep-11 21-Sep-11
10A0470 RESTORE LOOP DETECTION - WOOD ST / FRONT ST & TURN LANE 20-Sep-11 27-Sep-11
10A0460 THERMOPLASTIC PAVEMENT MARKINGS - WOOD ST / FRONT ST & TURN LANE 26-Sep-11 27-Sep-11
10A0500 TRAFFIC SHIFT - BACK ONTO WOOD ST. & FRONT ST. 27-Sep-11

ROAD WORK - DOROAD WORK - DOZIER ST 13-Sep-10 A 24-Nov-11
11A0030 REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - DOZIER ST 13-Sep-10 A 07-Jun-11
11A0064 MAINTAIN PROPERTY OWNER DRIVE ACCESS - DOZIER ST 13-Sep-10 A 10-Nov-11
11A0066 ABANDON EXISTING STORM PIPING & STRUCTURES - DOZIER ST 17-Feb-11 A 28-Sep-11
11A0070 REMOVE & DISPOSE OF EXISTING PAVEMENT - DOZIER ST 25-Feb-11 A 05-Oct-11
11A0080 FINE GRADE FOR CURB & SIDEWALKS - DOZIER ST 26-Feb-11 A 21-Oct-11
11A0050 SET BMP 02 & PIPING - DOZIER ST 04-May-11 A 24-May-11 A
11A0060 STORM DRAINAGE PIPING - DOZIER ST 09-May-11 A 28-Jun-11
11A0061 STORM DRAINAGE STRUCTURES - DOZIER ST 10-May-11 A 28-Jun-11
11A0062 CLEAN EXISTING STORM PIPING - DOZIER ST 17-May-11 A 09-Jun-11
11A0010 BOX CULVERT ACROSS DOZIER ST 24-May-11 A 28-Jun-11
11A0040 RELOCATE UTILITIES - DOZIER ST 01-Jun-11 21-Jun-11
11A0020 VARIABLE MILLING - DOZIER ST 08-Sep-11 28-Sep-11
11A0100 GRADED AGGREGATE BASE CRS - DOZIER ST 11-Oct-11 21-Oct-11
11A0110 ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - DOZIER ST 11-Oct-11 17-Oct-11
11A0105 FULL DEPTH PATCHING & REPAIR - DOZIER ST 11-Oct-11 04-Nov-11
11A0090 CONCRETE CURB/DRIVES & SIDEWALKS - DOZIER ST 24-Oct-11 10-Nov-11
11A0120 ASPHALT CONCRETE SURFACE CRS TYPE B - DOZIER ST 27-Oct-11 10-Nov-11
11A0130 PERMANENT PAVEMENT MARKINGS - DOZIER ST 17-Nov-11 23-Nov-11
11A0140 RAISED PAVEMENT MARKERS - DOZIER ST 23-Nov-11 24-Nov-11
11A0150 TRAFFIC SHIFT - RETURNING TO DOZIER ST 24-Nov-11

ROAD WORK - FRROAD WORK - FRASER ST RIGHT HAND SIDE (NORTHBOUND) 03-Dec-10 A 24-Feb-12
12A0190 TEMP PAVEMENT MARKINGS - FRASER ST RIGHT SIDE 03-Dec-10 A 24-Feb-12
12A0200 TEMP PAVEMENT MARKERS - FRASER ST RIGHT SIDE 03-Dec-10 A 24-Feb-12
12A0010 TRAFFIC SHIFT TO DETOUR - FRASER ST (LEFT SIDE 2-WAY) 01-Feb-12*
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TIE IN EXISTING 24" RCP
INSTALL FLAP GATES
BACKFILL PIPING & DIVERSION BOX
INSTALL BAR SCREENS
INSTALL HANDRAILS

REPLACE SIDEWALK / FRONT ST
REPLACE FENCING / FRONT ST
SITE CLEANUP @ TIDE GATE CONTROL STRUCTURE

21-Jun-11, BOX CULVERT & FRONT ST CROSSING TO CB-62
EXCAVATE & SET BOX CULVERT @ FRONT ST CROSSING

27-Sep-11, ROAD WORK - WOOD ST / FRONT ST & TU
REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - WOOD ST / FRO

MAINTAIN PROPERTY OWNER DRIVE ACCESS - WOOD ST./F
ABANDON EXISTING STORM PIPING & STRUCTURES - WOOD

FINE GRADE FOR CURB & SIDEWALKS - WOOD ST / FRONT
CONCRETE CURB & GUTTER - WOOD ST / FRONT ST & TU

STORM DRAINAGE PIPING - WOOD ST / FRONT ST
CLEAN EXISTING STORM PIPING - WOOD ST. FRONT ST

STORM DRAINAGE STRUCTURES - WOOD ST / FRONT ST
VARIABLE MILLING -  WOOD ST / FRONT ST

CONCRETE SIDEWALKS & DRIVEWAYS - WOOD ST / FRON
SET/RECONSTRUCT BRICK CURB - WOOD ST / FRONT ST
FULL DEPTH PATCHING & REPAIR - WOOD ST / FRONT ST

ASHPALT CONC INTERMEDIATE CRS TYP B - WOOD ST
PERMANENT PAVEMENT MARKINGS - WOOD ST / FRO
ASHPALT CONC SURFACE CRS TYP B - WOOD ST / FR
RAISED PAVEMENT MARKERS - WOOD ST / FRONT ST
RESTORE LOOP DETECTION - WOOD ST / FRONT ST
THERMOPLASTIC PAVEMENT MARKINGS - WOOD ST
TRAFFIC SHIFT - BACK ONTO WOOD ST. & FRONT ST

24-Nov-11, ROAD WORK - DOZIER ST
REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - DOZIER ST

MAINTAIN PROPERTY OWNER DRIVE ACCES
ABANDON EXISTING STORM PIPING & STRUCTURES

REMOVE & DISPOSE OF EXISTING PAVEMENT - DO
FINE GRADE FOR CURB & SIDEWALKS - DOZIER

SET BMP 02 & PIPING - DOZIER ST
STORM DRAINAGE PIPING - DOZIER ST
STORM DRAINAGE STRUCTURES - DOZIER ST

CLEAN EXISTING STORM PIPING - DOZIER ST
BOX CULVERT ACROSS DOZIER ST

RELOCATE UTILITIES - DOZIER ST
VARIABLE MILLING - DOZIER ST

GRADED AGGREGATE BASE CRS - DOZIER ST
ASPHALT CONCRETE INTERMEDIATE CRS TYPE 

FULL DEPTH PATCHING & REPAIR - DOZIER S
CONCRETE CURB/DRIVES & SIDEWALKS - DO
ASPHALT CONCRETE SURFACE CRS TYPE B

PERMANENT PAVEMENT MARKINGS - DOZ
RAISED PAVEMENT MARKERS - DOZIER S
TRAFFIC SHIFT - RETURNING TO DOZIER 

24-Feb-12, ROAD WORK -
TEMP PAVEMENT MARKI
TEMP PAVEMENT MARKE

TRAFFIC SHIFT TO DETOUR -
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12A0020 VARIABLE MILLING - FRASER RIGHT SIDE 01-Feb-12 01-Feb-12
12A0030 BOX CULVERT ACROSS FRASER ST - (FIRST 40') RIGHT SIDE 01-Feb-12 06-Feb-12
12A0050 REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - FRASER ST RIGHT SIDE 01-Feb-12 16-Feb-12
12A0060 RELOCATE UTILITIES AS REQU'D - FRASER RIGHT SIDE 01-Feb-12 14-Feb-12
12A0076 MAINTAIN PROPERTY OWNER DRIVE ACCESS - FRASER RIGHT SIDE 01-Feb-12 21-Feb-12
12A0070 STORM DRAINAGE PIPING - FRASER RIGHT SIDE 02-Feb-12 15-Feb-12
12A0080 REMOVE & DISPOSE OF EXISTING PAVEMENT - FRASER RIGHT SIDE 02-Feb-12 07-Feb-12
12A0072 STORM DRAINAGE STRUCTURES - FRASER RIGHT SIDE 02-Feb-12 15-Feb-12
12A0040 SET BMP 05 & PIPING - FRASER ST RIGHT SIDE 07-Feb-12 08-Feb-12
12A0090 FINE GRADE FOR CURB & SIDEWALKS - FRASER RIGHT SIDE 08-Feb-12 21-Feb-12
12A0100 CONCRETE CURB, DRIVES, &  SIDEWALK - FRASER RIGHT SIDE 09-Feb-12 21-Feb-12
12A0074 CLEAN EXISTING STORM PIPING - FRASER RIGHT SIDE 14-Feb-12 15-Feb-12
12A0160 ASPHALT AGGREGATE BASE CRS - FRASER ST RIGHT SIDE 16-Feb-12 21-Feb-12
12A0078 ABANDON EXISTING STORM PIPING & STRUCTURES - FRASER RIGHT SIDE 16-Feb-12 17-Feb-12
12A0165 FULL DEPTH PATCHING & REPAIR - FRASER ST RIGHT SIDE 16-Feb-12 21-Feb-12
12A0170 ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - FRASER RIGHT SIDE 22-Feb-12 22-Feb-12

ROAD WORK - FRROAD WORK - FRASER ST LEFT HAND SIDE & CULVERT 24-Feb-12 21-Mar-12
13A0010 DETOUR ALL TRAFFIC - FRASER ST 24-Feb-12 24-Feb-12
13A0020 BOX CULVERT ACROSS FRASER ST - LEFT SIDE 24-Feb-12 28-Feb-12
13A0100 VARIABLE MILLING - FRASER LEFT SIDE 24-Feb-12 28-Feb-12
13A0110 SET BMP 06 & PIPING - FRASER ST LEFT SIDE 24-Feb-12 13-Mar-12
13A0120 REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - FRASER ST LEFT SIDE 24-Feb-12 13-Mar-12
13A0140 RELOCATE UTILITIES AS REQU'D - FRASER LEFT SIDE 24-Feb-12 08-Mar-12
13A0150 STORM DRAINAGE PIPING - FRASER LEFT SIDE 24-Feb-12 13-Mar-12
13A0160 STORM DRAINAGE STRUCTURES - FRASER LEFT SIDE 24-Feb-12 13-Mar-12
13A0170 CLEAN EXISTING STORM PIPING - FRASER LEFT SIDE 24-Feb-12 13-Mar-12
13A0180 MAINTAIN PROPERTY OWNER DRIVE ACCESS - FRASER LEFT SIDE 24-Feb-12 20-Mar-12
13A0190 ABANDON EXISTING STORM PIPING & STRUCTURES - FRASER LEFT SIDE 24-Feb-12 08-Mar-12
13A0030 RESTORE PAVEMENT OVER CULVERT CROSSING - FRASER LEFT SIDE 29-Feb-12 01-Mar-12
13A0040 TRAFFIC SHIFT ONTO NEW RIGHT SIDE (NORTHBOUND) STAGE 2 - FRASER ST 29-Feb-12
13A0210 REMOVE & DISPOSE OF EXISTING PAVEMENT - FRASER LEFT SIDE 29-Feb-12 02-Mar-12
13A0220 FINE GRADE FOR CURB & SIDEWALKS - FRASER LEFT SIDE 05-Mar-12 16-Mar-12
13A0230 CONCRETE CURB, DRIVES & SIDEWALK- FRASER LEFT SIDE 08-Mar-12 21-Mar-12
13A0410 ASPHALT AGGREGATE BASE CRS - FRASER ST LEFT SIDE 19-Mar-12 19-Mar-12
13A0420 FULL DEPTH PATCHING & REPAIR - FRASER ST LEFT SIDE 19-Mar-12 19-Mar-12
13A0430 ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - FRASER LEFT SIDE 20-Mar-12 21-Mar-12
13A0440 TRAFFIC SHIFT TO NEW LEFT SIDE & RE OPEN FRASER ST 21-Mar-12

ROAD WORK - FRROAD WORK - FRASER ST PAVE SURFACE LEFT & RIGHT SIDES 22-Mar-12 30-Mar-12
13A0450 ASPHALT CONCRETE SURFACE CRS TYPE B - FRASER ST ALL LANES 22-Mar-12 22-Mar-12
13A0500 PERMANENT PAVEMENT MARKINGS - FRASER ST 22-Mar-12 22-Mar-12
13A0550 RAISED PAVEMENT MARKERS - FRASER ST 22-Mar-12 22-Mar-12
13A0560 CONCRETE MEDIAN - FRASER ST 23-Mar-12 23-Mar-12
13A0570 RESTORE LOOP DETECTION - FRASER ST 23-Mar-12 29-Mar-12
13A0580 THERMOPLASTIC PAVEMENT MARKINGS - FRASER ST 30-Mar-12 30-Mar-12

ROAD WORK - PRROAD WORK - PRINCE ST 15-Feb-12 14-Mar-12
14A0040 STORM DRAINAGE PIPING - PRINCE ST 15-Feb-12 23-Feb-12
14A0060 CLEAN EXISTING STORM PIPING - PRINCE ST 15-Feb-12 21-Feb-12
14A0070 MAINTAIN PROPERTY OWNER DRIVE ACCESS - PRINCE ST 15-Feb-12 21-Feb-12
14A0010 VARIABLE MILLING - PRINCE ST 16-Feb-12 29-Feb-12
14A0020 REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - PRINCE ST 16-Feb-12 22-Feb-12
14A0030 RELOCATE UTILITIES AS REQU'D - PRINCE ST 16-Feb-12 22-Feb-12
14A0050 STORM DRAINAGE STRUCTURES - PRINCE ST 17-Feb-12 23-Feb-12
14A0200 FINE GRADE FOR CURB & SIDEWALKS - PRINCE ST 24-Feb-12 01-Mar-12
14A0210 CONCRETE CURB/DRIVES & SIDEWALKS - PRINCE ST 24-Feb-12 01-Mar-12
14A0080 ABANDON EXISTING STORM PIPING & STRUCTURES - PRINCE ST 24-Feb-12 27-Feb-12
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14A0220 FULL DEPTH PATCHING & REPAIR - PRINCE STREET 01-Mar-12 07-Mar-12
14A0300 ASPHALT CONCRETE SURFACE CRS TYPE B - PRINCE ST 08-Mar-12 14-Mar-12
14A0400 PERMANENT PAVEMENT MARKINGS - PRINCE ST 08-Mar-12 14-Mar-12
14A0500 RAISED PAVEMENT MARKERS - PRINCE ST 08-Mar-12 14-Mar-12

STORM WATER PUSTORM WATER PUMP STATION - FRONT / DOZIER ST 01-Sep-10 A 23-Sep-11
15A0030 DRIVE FOUNDATION PILES - PUMP STATION 01-Sep-10 A 08-Oct-10 A
15A0010 SITE DEMOLITION - PUMP STATION 20-Sep-10 A 21-Sep-10 A
15A0020 EXCAVATE TO SUBGRADE - PUMP STATION 20-Sep-10 A 21-Sep-10 A
15A0050 POUR CONCRETE FOUNDATIONS - PUMP STATION 12-Oct-10 A 29-Oct-10 A
15A0060 CMU FOUNDATIONS (BLOCK TO FLOOR LEVEL) - PUMP STATION 16-Dec-10 A 03-Jan-11 A
15A0040 PIPING UNDER STRUCTURE - PUMP STATION 14-Jan-11 A 09-Jun-11
15A0062 POUR CONCRETE FLOOR SLAB - PUMP STATION 19-Jan-11 A 10-Mar-11 A
15A0090 INSTALL OWNER FURNISHED PUMPS/LINES/DRIVES - PUMP STATION 31-Jan-11 A 24-Aug-11
15A0120 ELECTRICAL SERVICE TO PUMP STATION 01-Feb-11 A 15-Aug-11
15A0064 CMU WALLS - PUMP STATION 14-Feb-11 A 08-Jun-11
15A0130 INSTALL HVAC & DUCTWORK - PUMP STATION 01-Mar-11 A 15-Aug-11
15A0070 INSTALL ROOF - PUMP STATION 17-Mar-11 A 08-Jun-11
15A0100 INSTALL OWNER FURNISHED 48" PIPE HEADERS - PUMP STATION 31-May-11 A 19-Aug-11
15A0080 INTERIOR FINISHES - PUMP STATION 09-Jun-11 21-Jul-11
15A0134CO6 CHANGE ORDER 06 - INSTALL FIRE PROTECTION SYSTEM @ PUMP STATION 26-Jul-11 04-Aug-11
15A0140 START UP PUMPS & EQUIPMENT - PUMP STATION 22-Aug-11 26-Aug-11
15A0160 DEMOLISH EXISTING BUILDING - PUMP STATION 26-Aug-11 13-Sep-11
15A0150 PUMP STATION DECOMMISSIONING 29-Aug-11 13-Sep-11
15A0170 DEMOLISH EXISING CONC WALL - PUMP STATION 13-Sep-11 19-Sep-11
15A0180 INSTALL HANDRAIL - PUMP STATION 19-Sep-11 23-Sep-11
15A0190 COMPLETION OF PUMP STATION @ FRONT / DOZIER ST 23-Sep-11

CSX RAILROAD CCSX RAILROAD CROSSING & FRASER ST 01-Jun-11 15-Jul-11
16A0010 BORE & JACK TRIPLE 48" RCP - CSX RR CROSSING 01-Jun-11 21-Jun-11
16A0020 EXCAVATE & PLACE STONE BED @ JB 01 - CSX RR CROSSING 21-Jun-11 22-Jun-11
16A0030 FORM & POUR CONCRETE BOTTOM SLAB @ JB 01 - CSX RR CROSSING 23-Jun-11 24-Jun-11
16A0040 FORM & POUR CONCRETE WALLS @ JB 01 - CSX RR CROSSING 27-Jun-11 01-Jul-11
16A0050 FORM & POUR CONCRETE TOP SLAB @ JB 01 - CSX RR CROSSING 05-Jul-11 12-Jul-11
16A0060 BACKFILL/COMPACTION JB 01 - CSX RR CROSSING 06-Jul-11 12-Jul-11
16A0070 CONSTRUCT HEADWALL FOR TRIPLE 48" PIPE @ JB 01 - CSX RR CROSSING 06-Jul-11 12-Jul-11
16A0080 INSTALL GUARDRAIL BARRIER - CSX RR CROSSING 13-Jul-11 15-Jul-11
16A0090 STABILIZE SLOPES - CSX RR CROSSING 14-Jul-11 15-Jul-11

ADDITIVE NO. 01ADDITIVE NO. 01 11-Apr-11 A 15-Aug-11
17A0010 MOBILIZATION - ADDITIVE NO 01 11-Apr-11 A 11-Apr-11 A
17A0020 CONSTRUCTION STAKES/LINES & GRADES - ADDITIVE NO 01 11-Apr-11 A 04-Aug-11
17A0030 TRAFFIC CONTROL - ADDITIVE NO 01 11-Apr-11 A 04-Aug-11
17A0040 RELOCATE 12" GRAVITY SEWER LINE - ADDITIVE NO 01 02-May-11 A 05-May-11 A
17A0050 PLACE DOUBLE 36" RCP CROSSING @ HAZARD ST - ADDITIVE NO 01 01-Jun-11 03-Jun-11
17A0060 EXCAVATE DETENTION POND - ADDITIVE NO 01 08-Jun-11 18-Jul-11
17A0080 PLACE TURF REINFORCEMENT ON POND SLOPES - ADDITIVE NO 01 20-Jun-11 18-Jul-11
17A0070 CONC HEADWALLS @ 36" RCP INLET/OUTLET - ADDITIVE NO 01 19-Jul-11 08-Aug-11
17A0090 GUARDRAIL & END TERMINALS - ADDITIVE NO 01 19-Jul-11 25-Jul-11
17A0100 2" MILLING OF EXISTING ROADWAY - ADDITIVE NO 01 19-Jul-11 29-Jul-11
17A0110 ASPHALT CONC SURFACE CRS TYPE B - ADDITIVE NO 01 01-Aug-11 04-Aug-11
17A0120 PAVEMENT MARKINGS - ADDITIVE NO 01 01-Aug-11 04-Aug-11
17A0082 RIP RAP ENERGY DISSIPATOR AT 36" OUTLET - ADDITIVE NO 01 09-Aug-11 15-Aug-11

ADDITIVE NO. 07ADDITIVE NO. 07 18-Jul-11 09-Nov-11
18A0010 MOBILIZATION - ADDITIVE NO. 07 18-Jul-11 22-Jul-11
18A0020 TRAFFIC CONTROL - ADDITIVE NO. 07 25-Jul-11 29-Jul-11
18A0060 VARIABLE MILLING -   ADDITIVE NO. 07 01-Aug-11 24-Aug-11
18A0070 REMOVE & DISPOSE EXISING CONC CURB & PAVEMENT -  ADDITIVE NO. 07 05-Aug-11 25-Aug-11
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ASPHALT CONC SURFACE CRS TYPE B - ADDITIVE NO 01
PAVEMENT MARKINGS - ADDITIVE NO 01

RIP RAP ENERGY DISSIPATOR AT 36" OUTLET - ADDITIVE NO
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18A0080 RELOCATE UTILITIES - ADDITIVE NO. 07 05-Aug-11 18-Aug-11
18A0520 STORM DRAINAGE PIPING -  ADDITIVE NO. 07 26-Aug-11 08-Sep-11
18A0550 MAINTAIN PROPERTY OWNER DRIVE ACCESS -  ADDITIVE NO. 07 26-Aug-11 01-Sep-11
18A0530 STORM DRAINAGE STRUCTURES -  ADDITIVE NO. 07 09-Sep-11 28-Sep-11
18A0820 FINE GRADE FOR CURB & SIDEWALKS -  ADDITIVE NO. 07 15-Sep-11 12-Oct-11
18A0840 CONCRETE CURB & GUTTER -  ADDITIVE NO. 07 22-Sep-11 19-Oct-11
18A0580 ABANDON EXISTING STORM PIPING & STRUCTURES -  ADDITIVE NO. 07 22-Sep-11 28-Sep-11
18A0900 FULL DEPTH PATCHING & REPAIR -  ADDITIVE NO. 07 20-Oct-11 26-Oct-11
18A0950 ASHPALT CONC SURFACE CRS TYP B - ADDITIVE NO. 07 27-Oct-11 09-Nov-11

PROJECT CLOSEOPROJECT CLOSEOUT 15-Jun-10 A 06-Apr-12
KM0970 OVERALL PROJECT DURATION (CALENDAR DAYS) 15-Jun-10 A 06-Apr-12
KM0900 PERFORM PERMANENT SEEDING & EROSION CONTROL BLANKET 11-Aug-11 30-Mar-12
KM1000 SUBSTANTIAL WORK COMPLETION 30-Mar-12
KM2000 FINAL INSPECTIONS 02-Apr-12 03-Apr-12
KM0950 CPM SCHEDULE - AS BUILT SUBMITTAL & ACCEPTANCE 02-Apr-12 04-Apr-12
KM0960 AS BUILT CONSTRUCTION PLANS 02-Apr-12 05-Apr-12
KM3000 PUNCHLISTS & CORRECTIONS 04-Apr-12 06-Apr-12
KM5000 PROJECT FINAL COMPLETION 06-Apr-12
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