

US 17/707/521 Project Update

Georgetown City Council

25, June 2015



Project Elements

- Relocate Water Main in Fraser St.
- Relocate/Re-route Wastewater
 - Fraser, Highmarket, Duke, Bonds
- Overhead to Underground Conversion
- SC DOT Concrete Road



Project Timeline

2015

- **April 17th** – Advertise Utility Project for Bids
- **June 1st** – Bid opening
- **June 25th** – *City Council Approval*
- **July 13th** – *Begin Construction*
- **October 1st** – last day to receive full early completion bonus

Project Timeline cont.

2015

- October 2 - 12th – No lane restrictions
- November 6th – Substantial Competition date.
- November 20th – Final Completion Date. LD's of \$1000/day
- November 30th – Mobilization of SC DOT Contractor. LD's of \$2000/day

2016

- April 1st 2016 – Anticipated Project Completion

Anticipated Stages

Phase 1 - July 13th to July 31st

- Close Highmarket between Fraser and Dozier

Phase 2 – August 3rd to August 28th

- Close far North-bound lane Fraser, Highmarket to Church

Phase 3 – August 31st to September 11th

- Close far West-bound lane Highmarket, Fraser to Hazard

Phase 4 – September 14th to October 2nd

- Close far East-bound lane Fraser Highmarket to Exchange

Phase 5 –October 12th to October 23rd


- Night Closure of Highmarket and Fraser



Phase 1



**US 17/701/521 UTILITY RELOCATION
PHASE 1 - TWO TO FOUR WEEKS**
CITY OF GEORGETOWN



 **ROAD CLOSURE**


Date: 6/24/2015

This drawing is the property of the City of Georgetown, SC. (hereinafter referred to as the City) and every reasonable effort is made to ensure this drawing is current and accurate. This drawing may be reproduced and revised but the City makes no warranty of any kind, express or implied, with respect to this drawing. Any parties who reuse or reproduce this drawing shall assume all risk and liability for any losses, damages, claims or expenses and agree to indemnify, defend and hold harmless the City, its officers, agents, and employees from and against any and all claims, suits, losses, damages or cost, including attorney's fees, arising from or by reason of the reuse of this drawing.

Phase 2



**US 17/701/521 UTILITY RELOCATION
PHASE 2 - THREE TO FIVE WEEKS**
CITY OF GEORGETOWN



 **ROAD CLOSURE**


Date: 6/24/2015

This drawing is the property of the City of Georgetown, SC. (hereinafter referred to as the City) and every reasonable effort is made to ensure this drawing is current and accurate. This drawing may be reproduced and reused but the City makes no warranty of any kind, express or implied, with respect to the this drawing. Any parties who reuse or reproduce this drawing shall assume all risk and liability for any losses, damages, claims or expenses and agree to indemnify, defend and hold harmless the City, its officers, agents, and employees from and against any and all claims, suits, losses, damages or cost, including attorney's fees, arising from or by reason of the reuse of this drawing.

Phase 3



US 17/701/521 UTILITY RELOCATION PHASE 3 - ONE TO TWO WEEKS CITY OF GEORGETOWN




ROAD CLOSURE


Date: 6/24/2015

This drawing is the property of the City of Georgetown, SC (hereinafter referred to as the City) and every reasonable effort is made to ensure this drawing is current and accurate. This drawing may be reproduced and reused but the City makes no warranty of any kind, express or implied, with respect to the this drawing. Any parties who reuse or reproduce this drawing shall assume all risk and liability for any losses, damages, claims or expenses and agree to indemnify, defend and hold harmless the City, its officers, agents, and employees from and against any and all claims, suits, losses, damages or cost, including attorney's fees, arising from or by reason of the reuse of this drawing.

Phase 5



**US 17701/521 UTILITY RELOCATION
PHASE 5 - EIGHT TO TWELVE NIGHTS**
CITY OF GEORGETOWN



ROAD CLOSURE

Date: 6/24/2015

This drawing is the property of the City of Georgetown, SC (hereinafter referred to as the City) and every reasonable effort is made to ensure this drawing is current and accurate. This drawing may be reproduced and reused but the City makes no warranty of any kind, express or implied, with respect to this drawing. Any parties who reuse or reproduce this drawing shall assume all risk and liability for any losses, damages, claims or expenses and agree to indemnify, defend and hold harmless the City, its officers, agents, and employees from and against any and all claims, suits, losses, damages or cost, including attorney's fees, arising from or by reason of the reuse of this drawing.