

January 2019

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
			Rain	Rain	Rain	
6	7	8	9	10	11	12
	PR - 1729-2531 PR - 2131-2132 PR - 2137-2143 PR - 2137-2143 (2) PR - 2154-2143	PR - 2155-2154 PR - 2134-2135 PR - 1855-2153 PR - 1855-2153 (2) PR - 1215-1214	PR - 1217-1214 PR - 1218-1217 PR - 1214-1210 PR 1205-2151 PR 1206-1207	PR 1206-1207 (2) PR 1208-1204 PR 1208-1204 (2) PR 1209-1205 PR 1209-1205 (2)	PR 1210-1209 PR 1210-1209 (2) PR 2125-2149 PR 2125-2149 (2)	
13	14	15	16	17	18	19
	PR 2123-2124 PR 2178-2177 PR 2157-2156 PR 2157-2156 (2)	PR 2132-2133 PR 2163-2156 PR 2163-5156 (2) PR 2821-2158	PR 2158-1195 (2) PR 2158-1195 (3)	High Markert PR PR 1849-1850 PR - 1852-1851 PR - 1853-1855 PR 1853-1855 (2)	High Market PR PR - 1856-1855 PR - 2525A-2525 PR - 2525A-2525(2)	
20	21	22	23	24	25	26
	PR - Asphalt Placement	PR - Asphalt Placement	PR - Asphalt Placement	PR - Asphalt Placement	PR - Asphalt Placement	
27	28	29	30	31		
		NOTES:				
		Asphalt placement needs to completed (Current top layer GAB gravel) High Market & Prince Street Open Cut TBD upon 1/9 progress meeting/NCDOT 1853-1855 - Needs discussion per AECOM (highlighted red)				

TABLE 2: WEST END PIPE REHABILITATION RECOMMENDATION SUMMARY

MAP NUMBER	UPSTREAM MANHOLE ID	DOWNSTREAM MANHOLE ID	GIS PIPE ID	STREET NAME	DIAMETER (IN)	Date of Repair
WE1	1729	2531	1430	DEKALB STREET	8	1/7/2019
WE10	2131	2132	1134	EMANUEL STREET	8	1/7/2019
WE11	2137	2143	1155	GILBERT STREET	8	1/7/2019
WE11	2154	2143	1161	GILBERT STREET	8	1/7/2019
WE11	2155	2154	1187	GILBERT STREET	8	1/8/2019
WE12	2134	2135	1152	GILBERT STREET	8	1/8/2019
WE2 / WE5	1855	2153	1185	ALEX ALFORD DRIVE	8	1/8/2019
WE4	1215	1214	459	LAFAYETTE STREET	8	1/8/2019
WE4	1217	1214	461	PRINCE STREET	8	1/9/2019
WE4	1218	1217	467	PRINCE STREET	8	1/9/2019
WE4 / WE5	1214	1210	455	PRINCE STREET	8	1/9/2019
WE5	1205	2151	1181	PRINCE STREET	8	1/9/2019
WE5	1206	1207	448	PRINCE STREET	8	1/9 & 1/10
WE5	1208	1204	445	PRINCE STREET	8	1/10/2019
WE5	1209	1205	452	PRINCE STREET	8	1/10/2019
WE5	1210	1209	450	PRINCE STREET	8	1/11/2019
WE5	2125	2149	1111	FRONT STREET	8	1/11/2019
WE6	2123	2124	1104	FRONT STREET	8	1/14/2019
WE8	2178	2177	1227	WINYAH ST	8	1/14/2019
WE9	2157	2156	1191	EMANUEL STREET	8	1/14/2019
WE9 / WE10	2132	2133	1148	EMANUEL STREET	8	1/15/2019
WE9 / WE11	2163	2156	1230	E STREET	8	1/15/2019
WE9 / WE11	2821	2158	1195	C STREET	8	1/15/2019
WE1	1849	1850	2563	HIGHMARKET STREET	8	1/17/2019
WE1 / WE2	1852	1851	2565	HIGHMARKET STREET	8	1/17/2019
WE2	1853	1855	2568	HIGHMARKET STREET	8	1/17/2019
WE2	1856	1855	2629	HIGHMARKET STREET	8	1/18/2019
WE2	2525A	2525	1878A	HIGHMARKET STREET	8	1/18/2019