US 17 / CITY HALL DRAINAGE IMPROVEMENTS - 28FEB11 REVISED BASELINE SCHEDULE

SCDOT HARDCOPY

22.2001.2ub110228

Activity ID Activity Name
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Early Start

US 17/ CITY HALL DRAINAGE IMPROVEMENTS - 28FEB11 REVI...

GENERAL CATEGORY / ADMINISTRATIVE & START UP

KMO0000 | EXECUTED CONTRACT

KMOO005 INSURANCE WAUSAU POLICY NO. GL2061492000000 - EXP. 5/1/2011
KM0010 ' CPM SCHEDULE DEVELOPMENT

KM0020 ISSUE NOTICE TO PROCEED

KM0030 ' PRE CONSTRUCTION MEETING

KMO100 PREPARE & SUBMIT TRAFFIC CONTROL PLAN

KM0110 TRAFFIC CONTROL PLAN SUBMITTAL - REVIEW & APPROVAL
KMO500 | WORK BEGIN DATE

KM0520 | MOBILIZATION

KMO0530 | BONDS & INSURANCE (PAY ITEM)

KM0540 | TRAFFIC CONTROL

KMO0550 | MAINTAIN & UPDATE EXISTING PAVEMENT MARKINGS

KMO0560 | EROSION CONTROL & SILT FENCE MAINTENANCE (THROUGOUT)
KM0570 | TEMPORARY SEEDING AS DIRECTED

KMO0600 | CONSTRUCTION STAKES, LINES & GRADE

KMO0610 | MONITORING OF EARTHBORN VIBRATIONS

KMO0650 | CONSULTATION WITH ARBORIST

KMO0700 | PERMANENT CONSTRUCTION SIGNS

KMO0710  MOVING ITEMS 1-6

KMO0720  DEMOLITION ITEMS 1-3

KMO0730 | CLEARING & GRUBBING WITHIN ROADWAY

KM0740  TEMPORARY SAFETY/SECURITY FENCING

KMO0800 | START OF PAVING

PCO30010 | CHANGE ORDER #02 - REMOVE PAVEMENT MARKINGS @ FRASER ST

CITY HALL STORAGE AREA

1A0010 | MOBILIZATION - CITY HALL STORAGE AREA

1A0020 | TRAFFIC CONTROL - CITY HALL STORAGE AREA

1A0030 | REMOVAL & DISPOSAL OF EXISTING ASPHALT & CONCRETE - CITY HALL
1A0040 | TEST PILE INSTALLATION & APPROVAL - CITY HALL STORAGE AREA
1A0050 | INSTALL KING PILES & SHEETING @ CITY HALL STORAGE AREA

1A0054C0O6 | CHANGE ORDER 06 - REPAIR BROKEN SEWER LINE @ CITY HALL STORAGE A...

1A0060 | INSTALL REMAINING PERIMETER SHEETING @ CITY HALL STORAGE AREA
1A0070 | INSTALL TIE BACKS & TESTING - CITY HALL STORAGE AREA

1A0080 | POUR CONCRETE KING PILES - CITY HALL STORAGE AREA

1A0090 | POUR CONCRETE CAP ON SHEETING WALL - CITY HALL STORAGE AREA
1A0094C04 | PLACE TEMPORARY SECURITY FENCE (CHANGE ORDER NO. 04)

1A0100 | EXCAVATE CITY HALL POND

1A0200 | INSTALL LINER & BALLAST STONE - CITY HALL STORAGE

1A0210 | FORM & POUR MEMBRANCE LINER CURB - CITY HALL STORAGE

1A0220 | INSTALL TEMP DEWATERING PUMPS - CITY HALL STORAGE AREA
1A0230 | FORM & POUR WET WELL SLAB - CITY HALL STORAGE

1A0240 | FORM & POUR WET WELL WALLS - CITY HALL STORAGE

1A0250 | FORM & POUR TOP DECK @ WET WELL - CITY HALL STORAGE

1A0260 | SET PRECAST STRUCTURES ON WET WELL - CITY HALL STORAGE
1A0270 | INSTALL BAR SCREENS ON WET WELL - CITY HALL STORAGE

1A0280 | ELECTRICAL SERVICE FOR POND - CITY HALL STORAGAGE AREA
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Activity ID Activity Name Early Start | Actual Start| Early Finish | Actual Finish Schedule % Physical %| Budgeted Total | Actual Total Cost| Original Duration| Rem | Total Float
Complete Complete Cost Dur
[ 1A0290 FORM & POUR CONCRETE SIDEWALKS - CITY HALL STORAGE | 30-Aug-11 30-Sep-11 0% 0% $25,000.00 $0.00 23 23 118
1A0300 FORM & POUR CONCRETE CURB & GUTTER - CITY HALL STORAGE 03-Oct-11 07-Oct-11 0% 0% $3,000.00 $0.00 5 5 118
1A0310 | PATCH ASPHALT - CITY HALL STORAGE AREA 10-Oct-11 14-Oct-11 0% 0% $5,000.00 $0.00 5 5 118
1A0320 INSTALL HANDRAILS - CITY HALL STORAGE AREA 19-Sep-11 14-Oct-11 0% 0% $170,000.00 $0.00 20 20 118
1A1000 | INTERIM COMPLETION OF CITY HALL STORAGE AREA 14-Oct-11 0% 0% $0.00 $0.00 0 0 118
WOOD ST - QUTFALL TRANSITION STRUCTURE 28-Feb-11  28-Oct-10  29-Apr-11 85.18% $612,820.00 $430,444.50 140 36 240
2A0010 REMOVE DOCK & DEMO SITE @ OUTFALL STRUCTURE 28-Feb-11 | 28-Oct-10 |28-Feb-11 | 03-Jan-11 100% 100% $6,000.00 $2,000.00 3 0
2A0020 DRIVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE 28-Feb-11 | 29-Oct-10 | 28-Feb-11 | 11-Nov-10 100% 100% $170,000.00 $179,684.35 22 0
2A0030 EXCAVATE & PLACE STONE BED @ OUTFALL STRUCTURE 28-Feb-11 | 11-Nov-10 |28-Feb-11  30-Nov-10 100% 100% $30,000.00 $30,000.00 5 0
2A0040 FORM & POUR BOTTOM SLAB @ OUTFALL STRUCTURE 28-Feb-11 01-Dec-10 | 28-Feb-11 | 03-Dec-10 100% 100% $26,000.00 $26,000.00 5 0
2A0050 FORM & POUR WALLS @ OUTFALL STRUCTURE 28-Feb-11  08-Dec-10  28-Feb-11 | 29-Dec-10 100% 100% $44,000.00 $44,168.35 10 0
2A0060 SET BOX CULVERTS @ OUTFALL STRUCTURE 11-Mar-11  17-Jan-11 | 18-Mar-11 100% 50% $246,000.00 $130,312.65 10 6 235
2A0070 BACKFILL COFFERDAM @ OUTFALL STRUCTURE | 14-Mar-11 28-Mar-11 0% 0% | $16,000.00 $0.00 11 11 235
2A0080 FORM & POUR TOP SLAB @ OUTFALL STRUCTURE | 28-Feb-11 07-Jan-11 | 28-Feb-11 | 18-Jan-11 0% 100% $18,000.00 $18,279.15 5 0
2A0090 | REMOVE SHEETING FOR COFFERDAM @ OUTFALL STRUCTURE 28-Mar-11 08-Apr-11 0% 0% $8,000.00 $0.00 10 10 235
2A0100 RESTORE PAVEMENT OVER & AROUND OUTFALL STRUCTURE - WOOD ST 07-Apr-11 | 18-Apr-11 0% 0% $14,500.00 $0.00 8 8 237
2A0110 | CLEANUP SITE - WOOD ST QUTFALL 07-Apr-11 | 18-Apr-11 0% | 0% $8,000.00 $0.00 8 8 237
2A0120 | INSTALL RIP RAP - WOOD ST OUTFALL 04-Apr-11 20-Apr-11 0% 0% $23,170.00 $0.00 13 13 235
2A0130 | INSTALL GUARDRAIL - WOOD ST OUTFALL 21-Apr-11 29-Apr-11 0% 0% $3,150.00 $0.00 7 7] 235
REPLACE DOCK @ WooD ST/ SAMPIT RIVER 21-Mar-11 29-Apr-11 0% $34,500.00 $0.00 30 30 240
3A0010 DRIVE PILES FOR NEW DOCK - WOOD ST. 21-Mar-11 [ 01-Apr-11 0% | 0% $16,000.00 $0.00 10| 10 235
3A0020 BUILD DECK FOR NEW DOCK - WOOD ST. | 04-Apr-11 | 29-Apr-11 0% 0% | $18,500.00 $0.00 20 20 235
ROAD WORK ON DETOUR ROUTES 28-Feb-11  23-Aug-10 30-Sep-11 45.86% $296,342.25 $28,516.20 272 154 131
4A0010 2" MILLING OF EXISTING ROADWAY - DETOUR ROUTES 28-Feb-11 | 23-Aug-10 | 30-Sep-11 75.82% 20% $8,600.00 $7,403.85 153 151 129
4A0020 FULL DEPTH PATCHING AS REQU'D - DETOUR ROUTES 28-Feb-11 | 23-Aug-10 |30-Sep-11 75.82% | 20% $108,000.00 $0.00 153 151 129
4A0030 ASPHALT CONC. SURFACE CRS TYPE C (LEVELING) - DETOUR ROUTES | 01-Mar-11 | 23-Sep-10 | 30-Sep-11 26.53% 20% $44,625.00 $20,653.55 49 153 68
4A0040 ASPHALT CONC. INTERMEDIATE CRS TYPE B (BUILD UP) - DETOUR RQUTES 01-Mar-11 | 23-Sep-10 | 30-Sep-11 26.53% 20% | $46,625.00 $0.00 49 153 68
4A0050 ASPHALT CONC. SURFACE CRS TYPE B - DETOUR ROUTES 01-Mar-11 | 23-Sep-10 |30-Sep-11 | 26.53% 20% | $87,790.00 $0.00 49 153 68
4A0060 | PAVEMENT MARKINGS/PAINT & RPMS - DETOUR ROUTES 28-Feb-11 |23-Sep-10 | 30-Sep-11 0% | 0% $702.25 $458.80 151 151 129
84" FORCE MAIN - WOOD ST 17-Mar-11 05-May-11 0% $427,500.00 $0.00 36 36 122
5A0010 INSTALL TRAFFIC CONTROL & CLOSE WOOD ST. ' 17-Mar-11 17-Mar-11 0% 0% $0.00 $0.00 1 1 119
5A0020 | SAWCUT & REMOVE ASPHALT - WOOD ST. | 17-Mar-11 | 17-Mar-11 0% 0% | $0.00 $0.00 1 1 19 |
5A0030 | DRIVE SHEETING - WOOD ST. 18-Mar-11 | 27-Apr-11 0% 0% | $0.00 $0.00 29 29 19 |
5A0040 | RELOCATE EXISTING UTILITIES - WOOD ST. 21-Mar-11 07-Apr-11 0% | 0% | $0.00 $0.00 14 14 119
5A0050 EXCAVATE & PLACE 84" PIPE - WOOD ST. 21-Mar-11 29-Apr-11 0% 0% $427,500.00 $0.00 30 30 119
5A0080 BACKFILL/COMPACT PIPE & REMOVE SHEETING - WOOD ST. 28-Mar-11 29-Apr-11 0% 0% $0.00 $0.00 25 25 119
5A0070 | RESTORE PAVEMENT - WOOD ST. 02-May-11 05-May-11 0% 0% $0.00 $0.00 4| 4 119
84" FORCE MAIN - FRONT ST 04-Apr-11 14-Jul-11 0% $987,344.00 $0.00 74 74 191
4A0070 | INSTALL TRAFFIC CONTROL TO DETOUR FRONT ST | 04-Apr-11 | 05-Apr-11 0% 0% $0.00 $0.00 1] 1] 69
6A0005 | TRAFFIC SHIFT - CLOSE FRONT STREET 05-Apr-11 - 0% | 0% $0.00 $0.00, 0 0] 69
6A0010 | RELOCATE UTILITIES AS NECESSARY - FRONT ST. | 05-Apr-11 | 25-Apr-11 0% 0% | $94,344.00 $0.00 14| 14 124
6A0020 | SAWCUT & REMOVE ASPHALT - FRONT ST | 02-May-11 | 05-May-11 0% | 0% $0.00 $0.00 4| 4 119
6A0030 | DRIVE SHEETING - FRONT ST. 09-May-11 | 20-Jun-11 0% | 0% $0.00 $0.00 | 30| 30 119
6A0040 | EXCAVATE & PLACE 84" PIPE - FRONT ST. | 18-May-11 | 29-Jun-11 0% | 0% $893,000.00 $0.00 30 30 119 |
6A0050 | BACKFILL/COMPACT PIPE & REMOVE SHEETING - FRONT ST. | 02-Jun-11 | 07-Jul-11 0% 0% | $0.00 $0.00 25| 25 188 |
6A0060 | RESTORE PAVEMENT - FRONT ST. [11-Jul-11 | | 14-Jul-11 0% 0% | $0.00 $0.00 4 4| 188 !
48" FORCE MAIN - FRONT ST & DOZIER ST ' 156-Apr-11  24-Feb-11  22-Aug-11 0% $332,836.00 $47,420.00 81 92 145
7A0010 ' RELOCATE UTILITIES AS NECESSARY - DOZIER ST. 15-Apr-11 | 24-Feb-11 05-May-11 0% | 10% $145,836.00 $47,420.00 19 15 153
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7A0020 SAWCUT & REMOVE ASPHALT - DOZIER ST 06-May-11 | 02-Jun-11 0% | 0% $0.00 $0.00 19 19 139
7A0040 EXCAVATE & PLACE 48" PIPE - DOZIER ST. 01-Jul-11 01-Aug-11 0% 0% $187,000.00 $0.00 21 21 119
7A0050 BACKFILL/COMPACT PIPE & REMOVE SHEETING - DOZIER ST. 20-Jul-11 08-Aug-11 0% 0% $0.00 $0.00 14 14 142
7A0060 RESTORE PAVEMENT - DOZIER ST. 09-Aug-11 | 22-Aug-11 0% 0% $0.00 $0.00/ 10 10 142

TIDE GATE CONTROL & BMP STRUCTURE NO. 01 05-Apr-11 ;05-Jul“11 0% $212,500.00 $0.00 65 65 194
8A0010 DEMOLITION - BMP STRUCTURE 01 | 05-Apr-11 | 07-Apr-11 0% 0% $2,300.00 $0.00 2 2 69
8A0020 INSTALL WELLPOINT DEWATERING SYSTEM - BMP 01 07-Apr-11 [ 19-Apr-11 0% | 0% $24,000.00 $0.00 8 8 69
8A0030 EXCAVATION & ROCK BED | 19-Apr-11 | 22-Apr-11 0% | 0% $10,000.00 $0.00 3| 3 69
8A0040 SET BMP No. 01 & DIVERSION BOX | 22-Apr-11 | 26-Apr-11 0% 0% $25,000.00 $0.00 2 2 69
8A0060 | FORM & POUR CONCRETE FOUNDATION | 26-Apr-11 03-May-11 0% 0% $18,000.00 $0.00 6 5 69
8A0070 | FORM & POUR CONCRETE WALLS 03-May-11 13-May-11 0% 0% $24,000.00 $0.00 8 8 69
8A0080 | FORM & POUR CONCRETE TOP 13-May-11 27-May-11 0% | 0% $9,000.00 $0.00 10 10 69
8A0090 TIE IN EXISTING 24" RCP | 13-May-11 27-May-11 0% 0% $6,000.00 $0.00 10 10 69
8A0100 BACKFILL PIPING & DIVERSION BOX | 27-May-11 ' 07-Jun-11 0% 0% | $4,000.00 $0.00 6 6 69
8A0110 | INSTALL FLAP GATES ' 20-May-11 | 07-dun-11 0% | 0% | $65,000.00 $0.00 | 11| 11 69
8A0120 INSTALL BAR SCREENS 27-May-11 | 068-Jun-11 0% | 0% $10,000.00 $0.00 5 5 69
8A0130 INSTALL HANDRAILS | 06-Jun-11 | 09-Jun-11 0% 0% $10,200.00 $0.00 3 3 69
8A0140 REPLACE SIDEWALK/FRONT ST 09-Jun-11 | 28-Jun-11 0% 0%1 $1,000.00 $0.00 13 13 69
8A0150 REPLACE FENCING / FRONT ST | 28-Jun-11 | 05-Jul-11 0% | 0% $2,000.00 $0.00 4 4 191
8A0160 | SITE CLEANUP @ TIDE GATE CONTROL STRUCTURE 30-Jun-11 |05-Jul-11 | 0% 0% $2,000.00 $0.00 2 2| 191

BOX CULVERT & FRONT ST CROSSING TO CB-62 04-May-11 14-Jun-11 0% $135,177.00 $0.00 30 30 156
9A0010 EXCAVATE & SET BOX CULVERT @ FRONT ST CROSSING 04-May-11 ' 14-Jun-11 0% | 0% | $135,177.00 $0.00 29 29| 152

ROAD WORK - WOOD ST/FRONT ST & TURN LANE 28-Feb-11  09-Sep-10 20-Sep-11 2.66% $412,029.15 $2,335.55 186 147 138
10A0010  VARIABLE MILLING - WOOD ST/FRONT ST 28-Jun-11 [13-Jul-11 | 0% 0% $48,197.00 $0.00 10 10 69
10A0020 REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - WOOD ST /FRONT ST | 28-Feb-11 | 09-Sep-10 | 04-Mar-11 ' 100% 15% | $3,950.00 $1,602.65 5] 5 223
10A0030 STORM DRAINAGE PIPING - WOOD ST /FRONT ST 02-Aug-11 | 12-Aug-11 0% | 0% $48,896.00 $0.00 9 9 119
10A0032 CLEAN EXISTING STORM PIPING - WOOD ST. FRONT ST 02-Aug-11 | 04-Aug-11 0% 0% | $3,160.00 $0.00 3 3| 125
10A0034 MAINTAIN PROPERTY OWNER DRIVE ACCESS - WOOD ST./FRONT ST 09-Aug-11 16-Nov-10 | 12-Aug-11 100% 10% $7,000.00 $732.90 5 4| 140
10A0040 STORM DRAINAGE STRUCTURES - WOOD ST/ FRONT ST 08-Aug-11 12-Aug-11 0% 0% $11,400.00 $0.00 5 5 135
10A0050 | ABANDON EXISTING STORM PIPING & STRUCTURES - WOOD ST/FRONT ST 08-Aug-11 12-Aug-11 0% 0% $54,000.00 $0.00 5] 5 135
10A0200 FINE GRADE FOR CURB & SIDEWALKS - WOOD ST/ FRONT ST & TURN LANE 25-Jul-11 19-Aug-11 0% | 0% $45,322.00 $0.00 20 20 135
10A0220 | CONCRETE CURB & GUTTER - WOOD ST/FRONT ST & TURN LANE ' 01-Aug-11 | 26-Aug-11 0% | 0% $4,000.00 $0.00 20| 20 135
10A0250 | CONCRETE SIDEWALKS & DRIVEWAYS - WOOD ST/ FRONT ST & TURN LANE 22-Aug-11 | 26-Aug-11 0% | 0% $3,640.65 $0.00 5 5 138 |
10A0350 SET/RECONSTRUCT BRICK CURB - WOOD ST /FRONT ST 22-Aug-11 | 26-Aug-11 0% 0% $12,000.00 $0.00 5 5 138
10A0400 FULL DEPTH PATCHING & REPAIR - WOOD ST /FRONT ST | 29-Aug-11 ' 31-Aug-11 0% 0% $44,982.00 $0.00 3 3 135
10A0410 ASHPALT CONC INTERMEDIATE CRS TYP B - WOOD ST/ FRONT ST 31-Aug-11 07-Sep-11 0% 0% | $4,260.00 $0.00 5 5 75
10A0420 ASHPALT CONC SURFACE CRS TYP B - WOOD ST/FRONT ST & TURN LANE | 08-Sep-11 ' 12-Sep-11 0% 0% $112,262.00 $0.00 3 3 136
10A0430 PERMANENT PAVEMENT MARKINGS - WOOD ST /FRONT ST & TURN LANE ' 01-Sep-11 | 12-Sep-11 0% 0% | $1,298.50 $0.00 7 7 79
10A0450 | RAISED PAVEMENT MARKERS - WOOD ST/FRONT ST & TURN LANE | 12-Sep-11 14-Sep-11 0% | 0% $96.00 $0.00 2 2: 79
10A0460  THERMOPLASTIC PAVEMENT MARKINGS - WOOD ST /FRONT ST & TURN LANE | 19-Sep-11 | 20-Sep-11 0% 0% $3,160.00 $0.00 1 1 74
10A0470 | RESTORE LOOP DETECTION - WOOD ST/FRONT ST & TURN LANE 13-Sep-11 20-Sep-11 0% 0% $4,405.00 $0.00 6 6 136
10A0500 | TRAFFIC SHIFT - BACK ONTO WOOD ST. & FRONT ST. , | 20-Sep-11 0% 0% | $0.00 $0.00| 0| o 75

ROAD WORK - DOZIER ST 28-Feb-11  13-Sep-10  30-Sep-11 3.47% $710,341.75 $12,145.60 254 154 131
11A0010 BOX CULVERT ACROSS DOZIER ST [21-Mar-11 29-Apr-11 0% | 0% | $87,669.00 $0.00 30 30 147
11A0020 VARIABLE MILLING - DOZIER ST [ 13-Jul-11 | 03-Aug-11 | 0% | 0% $17,920.00 $0.00 15 15 69
11A0030 REMOVE & DISPOSE EXISING CONC CURB & SIDEWALK - DOZIER ST 07-Mar-11 | 13-Sep-10 | 11-Mar-11 100% 10% $19,175.00 $1,866.60 10| 5 147
11A0040 RELOCATE UTILITIES - DOZIER ST 07-Mar-11 | 25-Mar-11 0% 0% $2,100.00 | $0.00 15: 15| 164
11A0050 SET BMP 02 & PIPING - DOZIER ST 14-Mar-11 | 01-Apr-11 0% 0% $33,000.00 $0.00 15 15 167
11A0060 | STORM DRAINAGE PIPING - DOZIER ST 21-Mar-11 | 08-Apr-11 | 0% | 0% | $251,048.00 | $0.00 15 15| 162
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11A0061 STORM DRAINAGE STRUCTURES - DOZIER ST 28-Mar-11 | 08-Apr-11 0% 0% | $104,300.00 $0.00 10 10 166
11A0062 | CLEAN EXISTING STORM PIPING - DOZIER ST 21-Mar-11 23-Mar-11 0% 0% $3,160.00 $0.00 3 3 178
11A0064 | MAINTAIN PROPERTY OWNER DRIVE ACCESS - DOZIER ST 28-Feb-11 | 13-Sep-10 | 16-Sep-11 78.4% 10% $7,000.00 $0.00 125 141 129
11A0086 | ABANDON EXISTING STORM PIPING & STRUCTURES - DOZIER ST 01-Aug-11 | 17-Feb-11 | 03-Aug-11 0% | 3% $63,600.00 $3,500.00 | 2 2, 86
11A0070 | REMOVE & DISPOSE OF EXISTING PAVEMENT - DOZIER ST 19-Jul-11  25-Feb-11 | 10-Aug-11 0% 3% $4,800.00 $430.00 17 16 69
11A0080 | FINE GRADE FOR CURB & SIDEWALKS - DOZIER ST 15-Aug-11  26-Feb-11 | 26-Aug-11 0% 2% $23,617.00 $6,349.00 10 9 69
11A0090 | CONCRETE CURB/DRIVES & SIDEWALKS - DOZIER ST 26-Aug-11 16-Sep-11 0% | 0% | $39,605.75 $0.00 14 14, 129
11A0100 | GRADED AGGREGATE BASE CRS - DOZIER ST | 22-Aug-11 | 02-Sep-11 0% | 0% $7,400.00 $0.00 9| 9 72
11A0105 | FULL DEPTH PATCHING & REPAIR - DOZIER ST 22-Aug-11 16-Sep-11 0% 0% $13,122.00 $0.00 19/ 19 72
11A0110 | ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - DOZIER ST 22-Aug-11 29-Aug-11 0% | 0% $9,965.00 $0.00 5 5 72
11A0120 | ASPHALT CONCRETE SURFACE CRS TYPE B - DOZIER ST 02-Sep-11 16-Sep-11 0% 0% $22,860.00 $0.00 10 10 68
11A0130 | PERMANENT PAVEMENT MARKINGS - DOZIER ST 23-Sep-11 29-Sep-11 0% 0% $0.00 $0.00 4 4 68
11A0140 | RAISED PAVEMENT MARKERS - DOZIER ST 29-Sep-11 30-Sep-11 0% 0% $0.00 $0.00 1 1 68
11A0150 | TRAFFIC SHIFT - RETURNING TO DOZIER ST ‘ 30-Sep-11 0% 0% $0.00 $0.00 0 0 68

ROAD WORK - FRASER ST RIGHT HAND SIDE (NORTHBOUND) 01-Feb-12 24-Feb-12 0% $838,263.20 $0.00 18 18 8
12A0010 | TRAFFIC SHIFT TO DETOUR - FRASER ST (LEFT SIDE 2-WAY) | 01-Feb-12 0% | 0% | $0.00 $0.00 0 0 0
12A0020 | VARIABLE MILLING - FRASER RIGHT SIDE 01-Feb-12 | 01-Feb-12 0% 0% $9,435.00 $0.00 1| 1 0
12A0030 | BOX CULVERT ACROSS FRASER ST - (FIRST 40') RIGHT SIDE 01-Feb-12 | 08-Feb-12 0% 0% $75,655.00 $0.00 4 4 5
12A0040 | SET BMP 05 & PIPING - FRASER ST RIGHT SIDE 07-Feb-12 | 08-Feb-12 0% 0% | $33,000.00 $0.00 2 2 5
12A0050 | REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - FRASER ST RIGHT SIDE | 01-Feb-12 | 16-Feb-12 0% | 0% | $20,646.50 $0.00 12 12 3
12A0060 | RELOCATE UTILITIES AS REQU'D - FRASER RIGHT SIDE | 01-Feb-12 14-Feb-12 0% 0% | $59,496.00 $0.00 10 10| 7
12A0070 | STORM DRAINAGE PIPING - FRASER RIGHT SIDE | 02-Feb-12 | 15-Feb-12 0% 0% $221,664.00 $0.00 10 10| 2
12A0072 | STORM DRAINAGE STRUCTURES - FRASER RIGHT SIDE | 02-Feb-12 | 15-Feb-12 0% | 0% $67,350.00 $0.00 10 10| 2
12A0074 | CLEAN EXISTING STORM PIPING - FRASER RIGHT SIDE 14-Feb-12 | 15-Feb-12 0% 0% $3,160.00 $0.00 2 2 4
12A0076 | MAINTAIN PROPERTY OWNER DRIVE ACCESS - FRASER RIGHT SIDE 01-Feb-12 | 21-Feb-12 0%/ 0% $7,000.00 $0.00 15 15 11
12A0078 | ABANDON EXISTING STORM PIPING & STRUCTURES - FRASER RIGHT SIDE 16-Feb-12 ' 17-Feb-12 0% 0% $59,600.00 $0.00 2| 2 2
12A0080 | REMOVE & DISPOSE OF EXISTING PAVEMENT - FRASER RIGHT SIDE 02-Feb-12 | 07-Feb-12 0% | 0% $23,000.00 $0.00 4| 4 0
12A0090 | FINE GRADE FOR CURB & SIDEWALKS - FRASER RIGHT SIDE | 08-Feb-12 21-Feb-12 0% 0% $23,974.00 $0.00/ 10 10 0
12A0100 | CONCRETE CURB, DRIVES, & SIDEWALK - FRASER RIGHT SIDE 09-Feb-12 | 21-Feb-12 0% 0% $59,151.70 $0.00 9 9 0
12A0160 | ASPHALT AGGREGATE BASE CRS - FRASER ST RIGHT SIDE 16-Feb-12 | 21-Feb-12 0% 0% $115,320.00 $0.00 4 4 0
12A0165 |FULL DEPTH PATCHING & REPAIR - FRASER ST RIGHT SIDE 16-Feb-12 | 21-Feb-12 0% 0% | $6,858.00 $0.00 4 4 0
12A0170 | ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - FRASER RIGHT SIDE 22-Feb-12 | 22-Feb-12 0% 0% $49,385.00 $0.00 1 1 0
12A0190 | TEMP PAVEMENT MARKINGS - FRASER ST RIGHT SIDE | 23-Feb-12 | 24-Feb-12 0% 0% $3,088.00 | $0.00 2| 2 0
12A0200 | TEMP PAVEMENT MARKERS - FRASER ST RIGHT SIDE 23-Feb-12 | 24-Feb-12 0% 0% $480.00 $0.00 2 2| 0

ROAD WORK - FRASER ST LEFT HAND SIDE & CULVERT 24-Feb-12 21-Mar-12 0% $942,671.65 $0.00 19 19 5
13A0010 |DETOUR ALL TRAFFIC - FRASER ST 24-Feb-12 | 24-Feb-12 0% 0% | $0.00 $0.00 1] 1 0
13A0020 |BOX CULVERT ACROSS FRASER ST - LEFT SIDE 24-Feb-12 | 28-Feb-12 0% 0% $154,872.00 $0.00 3 3 0
13A0030 | RESTORE PAVEMENT OVER CULVERT CROSSING - FRASER LEFT SIDE 29-Feb-12 | 01-Mar-12 0% | 0% | $0.00 $0.00 2| 2 0
13A0040 | TRAFFIC SHIFT ONTO NEW RIGHT SIDE (NORTHBOUND) STAGE 2 - FRASER ST | 29-Feb-12 ; 0% | 0% $0.00 $0.00 0 0 0
13A0100 | VARIABLE MILLING - FRASER LEFT SIDE 24-Feb-12 | 28-Feb-12 0% | 0% | $9,435.00 $0.00 3 3 6
13A0110 | SET BMP 06 & PIPING - FRASER ST LEFT SIDE 24-Feb-12 [ 13-Mar-12 0% | 0% | $33,000.00 $0.00 13 13 6
13A0120 | REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - FRASER ST LEFT SIDE | 24-Feb-12 [13-Mar-12 0% 0% | $20,658.50 $0.00 13] 13 6
13A0140 |RELOCATE UTILITIES AS REQU'D - FRASER LEFT SIDE | 24-Feb-12 | 08-Mar-12 0% 0% $78,696.00 $0.00 10 10| 3
13A0150 | STORM DRAINAGE PIPING - FRASER LEFT SIDE | 24-Feb-12 | 13-Mar-12 0% 0% $239,264.00 $0.00 13 13| 3
13A0160 | STORM DRAINAGE STRUCTURES - FRASER LEFT SIDE | 24-Feb-12 [13-Mar-12 | 0% 0% $81,950.00 $0.00 13 13| 6
13A0170 | CLEAN EXISTING STORM PIPING - FRASER LEFT SIDE | 24-Feb-12 |13-Mar-12 | 0% 0% $3,160.00 $0.00 13/ 13 6
13A0180 | MAINTAIN PROPERTY OWNER DRIVE ACCESS - FRASER LEFT SIDE | 24-Feb-12 | 20-Mar-12 | 0% 0% $7,000.00 $0.00 18| 18 6
13A0190 | ABANDON EXISTING STORM PIPING & STRUCTURES - FRASER LEFT SIDE | 24-Feb-12 | 08-Mar-12 | 0% | 0% | $62,050.00 $0.00 10/ 10/ 6
13A0210 | REMOVE & DISPOSE OF EXISTING PAVEMENT - FRASER LEFT SIDE | 29-Feb-12 | 02-Mar-12 0% 0% | $23,000.00 $0.00 3 3| 0
13A0220 | FINE GRADE FOR CURB & SIDEWALKS - FRASER LEFT SIDE | 05-Mar-12 ' 16-Mar-12 | 0% 0% $23,974.00 $0.00 10| 10| 0
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[ 13A0230 CONCRETE CURB, DRIVES & SIDEWALK- FRASER LEFT SIDE ' 08-Mar-12 21-Mar-12 0% 0% $55,163.15 $0.00 | 10 10 0
13A0410 ASPHALT AGGREGATE BASE CRS - FRASER ST LEFT SIDE 19-Mar-12 19-Mar-12 0% 0% $94,260.00 $0.00 1 1 0
13A0420 FULL DEPTH PATCHING & REPAIR - FRASER ST LEFT SIDE 19-Mar-12 19-Mar-12 0% 0% $6,804.00 $0.00 1 1 0
13A0430 ASPHALT CONCRETE INTERMEDIATE CRS TYPE B - FRASER LEFT SIDE 20-Mar-12 21-Mar-12 0% 0% $49,385.00 $0.00 | 2 2 0
13A0440 TRAFFIC SHIFT TO NEW LEFT SIDE & RE OPEN FRASER ST | 21-Mar-12 0% 0% $0.00 $0.00 | 0 0 0
ROAD WORK - FRASER ST PAVE SURFACE LEFT & RIGHT SIDES 22Mar-12 90:Mard2 0% $160,417.50 $0.00 7 7 0
13A0450 ASPHALT CONCRETE SURFACE CRS TYPE B - FRASER ST ALL LANES 22-Mar-12 | 22-Mar-12 0% | 0% $123,028.00 $0.00 1 1] 0
13A0500 PERMANENT PAVEMENT MARKINGS - FRASER ST 22-Mar-12 | 22-Mar-12 0% | 0% $3,328.00 $0.00 1 1 6
13A0550 RAISED PAVEMENT MARKERS - FRASER ST 22-Mar-12 | 22-Mar-12 0% 0% $474.00 $0.00 1 1 6 |
13A0560 CONCRETE MEDIAN - FRASER ST | 23-Mar-12 | 23-Mar-12 0% 0% | $4,240.00 $0.00 1 1| 5 i
13A0570 | RESTORE LOOP DETECTION - FRASER ST | 23-Mar-12 29-Mar-12 0% 0% | $19,000.00 $0.00 5 5 1
13A0580 THERMOPLASTIC PAVEMENT MARKINGS - FRASER ST 30-Mar-12 30-Mar-12 0% 0% $10,347.50 $0.00 1 1 0
ROAD WORK - PRINCE ST 15-Feb-12 14-Mar-12 0% $271,848.00 $0.00 21 21 12
14A0010 | VARIABLE MILLING - PRINCE ST | 16-Feb-12 29-Feb-12 0% | 0% | $7,403.00 $0.00 10 10 12
14A0020 | REMOVE & DISPOSE OF EXISTING CURB & SIDEWALK - PRINCE ST 16-Feb-12 22-Feb-12 0% 0% $10,550.00 $0.00 5 5 16
14A0030 RELOCATE UTILITIES AS REQU'D - PRINCE ST | 16-Feb-12 22-Feb-12 0% 0% | $9,698.00 $0.00 5| 5 17
14A0040 | STORM DRAINAGE PIPING - PRINCE ST 15-Feb-12 23-Feb-12 0% | 0% $91,968.00 $0.00 7 71 16
14A0050 STORM DRAINAGE STRUCTURES - PRINCE ST 17-Feb-12 | 23-Feb-12 0% | 0% | $34,060.00 $0.00 5 5 16 [
14A0060 CLEAN EXISTING STORM PIPING - PRINCE ST 15-Feb-12 21-Feb-12 0% 0% | $3,160.00 $0.00 5 5| 23
14A0070 MAINTAIN PROPERTY OWNER DRIVE ACCESS - PRINCE ST ' 156-Feb-12 21-Feb-12 0% 0% | $7,000.00 $0.00 5 5| 18
14A0080 | ABANDON EXISTING STORM PIPING & STRUCTURES - PRINCE ST | 24-Feb-12 | 27-Feb-12 0% | 0% | $52,800.00 $0.00 2 2 19
14A0200 FINE GRADE FOR CURB & SIDEWALKS - PRINCE ST | 24-Feb-12 | 01-Mar-12 0% | 0% | $12,478.00 $0.00 5 5 16
14A0210 CONCRETE CURB/DRIVES & SIDEWALKS - PRINCE ST 24-Feb-12 ' 01-Mar-12 0% | 0% | $16,552.00 $0.00 5 5 16
14A0220 FULL DEPTH PATCHING & REPAIR - PRINCE STREET 01-Mar-12 | 07-Mar-12 0% 0% $9,234.00 $0.00 5 5] 12
14A0300 ASPHALT CONCRETE SURFACE CRS TYPE B - PRINCE ST | 08-Mar-12 14-Mar-12 0% 0% $16,945.00 $0.00 5| 5 12
14A0400 PERMANENT PAVEMENT MARKINGS - PRINCE ST | 08-Mar-12 | 14-Mar-12 0% | 0% | $0.00 $0.00 5 5 12
14A0500 RAISED PAVEMENT MARKERS - PRINCE ST | 08-Mar-12 | 14-Mar-12 0% | 0% | $0.00 $0.00 5 5 12
STORM WATER PUMP STATION - FRONT /DOZIER ST 28-Feb-11  01-Sep-10 19-Sep-11 9.24% $1,312,026.50 $182,158.00 275 146 139
15A0010 SITE DEMOLITION - PUMP STATION | 28-Feb-11 | 20-Sep-10 | 28-Feb-11 | 21-Sep-10 100% | 100% $4,000.00 $4,000.00 4 0
15A0020 EXCAVATE TO SUBGRADE - PUMP STATION 28-Feb-11 | 20-Sep-10 | 28-Feb-11 | 21-Sep-10 100% | 100% $2,000.00 $2,000.00 5| 0|
15A0030 DRIVE FOUNDATION PILES - PUMP STATION 28-Feb-11 | 01-Sep-10 |28-Feb-11 | 08-Oct-10 100% | 100% | $45,000.00 $53,732.00 27| 0
15A0040 PIPING UNDER STRUCTURE - PUMP STATION 28-Feb-11 | 14-Jan-11 | 08-Mar-11 0% 10% | $10,000.00 $2,500.00 10 7| 137
15A0050 | POUR CONCRETE FOUNDATIONS - PUMP STATION 28-Feb-11 | 12-Oct-10 | 28-Feb-11 | 29-Oct-10 100% 100% | $25,000.00 $25,000.00 10 0
15A0060 CMU FOUNDATIONS (BLOCK TO FLOOR LEVEL) - PUMP STATION 28-Feb-11 | 16-Dec-10 |28-Feb-11 | 03-Jan-11 100% 100% | $20,000.00 $15,000.00 10 0
15A0062 POUR CONCRETE FLOOR SLAB - PUMP STATION 28-Feb-11 | 19-Jan-11 | 04-Mar-11 0% 10% $52,000.00 $52,000.00 13| 5 156
15A0064 CMU WALLS - PUMP STATION 28-Feb-11 | 02-Feb-11 | 01-Apr-11 | 72% 15% $35,000.00 $0.00 25| 25/ 137
15A0070 INSTALL ROOF - PUMP STATION ' 04-Apr-11 ' 29-Apr-11 | 0% | 0% $65,000.00 $760.00 | 20 20 137 |
15A0080 | INTERIOR FINISHES - PUMP STATION 02-May-11 13-Jun-11 | 0% | 0% $24,000.00 $0.00 30| 30, 137 |
15A0090 | INSTALL OWNER FURNISHED PUMPS/LINES/DRIVES - PUMP STATION 06-Jun-11 31-Jan-11 | 18-Jul-11 | 0% 5% | $177,166.00 $27,166.(')0= 30 30| 137
15A0100 | INSTALL OWNER FURNISHED 48" PIPE HEADERS - PUMP STATION 19-Jul-11 15-Aug-11 0% | 0% $243,000.00 $0.00| 20 20 137
15A0120 |ELECTRICAL SERVICE TO PUMP STATION 19-dul-11 | 16-Aug-11 0% 0% | $495,000.0D; $0.00 21 21 137
15A0130 | INSTALL HVAC & DUCTWORK - PUMP STATION 26-Jul-11 | 22-Aug-11 0% 0% | $38,000.00| $0.00 20/ 20| 137
15A0134CC | CHANGE ORDER 06 - INSTALL FIRE PROTECTION SYSTEM @ PUMP STATION | 26-Jul-11 | 04-Aug-11 0% | 0% $36,100.50 $0.00, 8 8| 144
15A0140 | START UP PUMPS & EQUIPMENT - PUMP STATION 16-Aug-11 | 22-Aug-11 0% | 0% $20,000.00 $0.00 5 5/ 137 |
15A0150 | PUMP STATION DECOMMISSIONING | 23-Aug-11 |07-Sep-11 | 0% | 0% | $0.00| $0.00 1 11| 137
15A0160 DEMOLISH EXISTING BUILDING - PUMP STATION 22-Aug-11 | 07-Sep-11 | 0% | 0% | $10,000.00 $0.00 12 12| 137 |
15A0170 | DEMOLISH EXISING CONC WALL - PUMP STATION | 07-Sep-11 | 13-Sep-11 0% | 0% ! $2,000.00 $0.00 5| 5 137
15A0180 | INSTALL HANDRAIL - PUMP STATION | 13-Sep-11 | 19-Sep-11 0% | 0% | $8,760.00 $0.00 5| 5 137
15A0190 | COMPLETION OF PUMP STATION @ FRONT / DOZIER ST | | 19-Sep-11 0% | 0% | $0.00 $0.00 | 0 0| 137
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CSX RAILROAD CROSSING & FRASER ST 30-May-11 14-Jul-11 0% $477,870.00 $0.00 34 34 186
16A0010 BORE & JACK TRIPLE 48" RCP - CSX RR CROSSING 30-May-11 | 20-Jun-11 0% 0% $400,000.00 $0.00 15 15 183
16A0020 EXCAVATE & PLACE STONE BED @ JB 01 - CSX RR CROSSING 20-Jun-11 21-Jun-11 0% 0% | $1,000.00 $0.00 2| 2 183
16A0030 FORM & POUR CONCRETE BOTTOM SLAB @ JB 01 - CSX RR CROSSING 22-Jun-11 | 23-Jun-11 0% 0% $16,000.00 $0.00 2] 2 183
16A0040 FORM & POUR CONCRETE WALLS @ JB 01 - CSX RR CROSSING 24-Jun-11 ‘ 30-Jun-11 0% 0% $24,000.00 $0.00 5 5 183
16A0050 FORM & POUR CONCRETE TOP SLAB @ JB 01 - CSX RR CROSSING 01-Jul-11 11-Jul-11 0% 0% $8,000.00 $0.00 6| 6 183
16A0060 BACKFILL/COMPACTION JB 01 - CSX RR CROSSING 05-Jul-11 11-Jul-11 0% 0% $1,000.00 $0.00| 5 5 183
16A0070 | CONSTRUCT HEADWALL FOR TRIPLE 48" PIPE @ JB 01 - CSX RR CROSSING 05-Jul-11 [ 11-Jul-11 0% 0% $12,000.00 $0.00 5 5 183
16A0080 INSTALL GUARDRAIL BARRIER - CSX RR CROSSING [12-Jul-11 14-Jul-11 0% 0% $14,880.00 $0.00 3 3| 183
16A0090 STABILIZE SLOPES - CSX RR CROSSING 13-Jul-11 14-Jul-11 0% | 0% $990.00 $0.00 2 2, 183

ADDITIVE NO. 01 11-Apr-11 05-Aug-11 0% $361,862.00 $0.00 85 85 170
17A0010 | MOBILIZATION - ADDITIVE NO 01 11-Apr-11 15-Apr-11 0% 0% $3,300.00 $0.00 5] 5 197
17A0020 CONSTRUCTION STAKES/LINES & GRADES - ADDITIVE NO 01 11-Apr-11 | 27-Jul-11 0% 0% $2,500.00 $0.00 76 7% 174
17A0030 TRAFFIC CONTROL - ADDITIVE NO 01 ' 11-Apr-11 27-Jul-11 0% 0% $2,000.00 $0.00 76 76 174
17A0040 RELOCATE 12" GRAVITY SEWER LINE - ADDITIVE NO 01 | 18-Apr-11 27-May-11 0% 0% | $167,420.00 $0.00 30 30 167
17A0050 PLACE DOUBLE 36" RCP CROSSING @ HAZARD ST - ADDITIVE NO 01 | 25-Apr-11 27-Apr-11 0% 0% | $79,120.00 $0.00, 3 3 184
17A0060 EXCAVATE DETENTION POND - ADDITIVE NO 01 30-May-11 08-Jul-11 0% 0% | $60,000.00 $0.00 28 28 167
17A0070 CONC HEADWALLS @ 36" RCP INLET/QUTLET - ADDITIVE NO 01 11-Jul-11 29-Jul-11 0% | 0% $25,000.00 $0.00 15 15 167
17A0080 PLACE TURF REINFORCEMENT ON POND SLOPES - ADDITIVE NO 01 10-Jun-11  08-Jul-11 0% 0% $3,150.00 $0.00, 20 20 174
17A0082 RIP RAP ENERGY DISSIPATOR AT 36" OUTLET - ADDITIVE NO 01 | 01-Aug-11 05-Aug-11 0% 0% | $9,000.00 $0.00 5 5 167
17A0090 | GUARDRAIL & END TERMINALS - ADDITIVE NO 01 [ 11-Jul-11 15-Jul-11 0% 0% $2,550.00 $0.00 5| 5 174
17A0100 2" MILLING OF EXISTING ROADWAY - ADDITIVE NO 01 [ 11-Jul-11 21-Jul-11 0% 0% $4,000.00 $0.00 9 9 174
17A0110 ASPHALT CONC SURFACE CRS TYPE B - ADDITIVE NO 01 | 22-Jul-11 | 27-Jul-11 0% | 0% $3,822.00 $0.00 4 4 174
17A0120 | PAVEMENT MARKINGS - ADDITIVE NO 01 | 22-Jul-11 | 27-Jul-11 0% | 0% | $0.00 $0.00 4 4 174

ADDITIVE NO. 07 23-dun-11 18-Oct-11 0% $369,829.40 $0.00 84 84 118
18A0010 MOBILIZATION - ADDITIVE NO. 07 23-Jun-11 | 29-Jun-11 0% 0% | $3,900.00 $0.00 5| 5 116
18A0020 TRAFFIC CONTROL - ADDITIVE NO. 07 30-Jun-11 07-Jul-11 0% 0% $8,100.00 $0.00 5] 5 116
18A0060 VARIABLE MILLING - ADDITIVE NO. 07 08-Jul-11 02-Aug-11 0% | 0% $19,338.00 $0.00 18, 18 116
18A0070 | REMOVE & DISPOSE EXISING CONC CURB & PAVEMENT - ADDITIVE NO. 07 14-Jul-11 | 03-Aug-11 0% | 0% | $11,160.00 $0.00| 15 15 116
18A0080 | RELOCATE UTILITIES - ADDITIVE NO. 07 | 14-Jul-11 | 27-Jul-11 0% | 0% | $0.00 $0.00, 10, 10 121
18A0520 | STORM DRAINAGE PIPING - ADDITIVE NO. 07 | 04-Aug-11 | 16-Aug-11 0% 0% | $204,792.00 $0.00 9 9 116
18A0530 STORM DRAINAGE STRUCTURES - ADDITIVE NO. 07 ' 17-Aug-11 05-Sep-11 0% 0% $68,830.00 $0.00| 14| 14 116
18A0550 MAINTAIN PROPERTY OWNER DRIVE ACCESS - ADDITIVE NO. 07 | 04-Aug-11 ' 10-Aug-11 | 0% 0% $0.00 $0.00 5| 5 144
18A0580 ABANDON EXISTING STORM PIPING & STRUCTURES - ADDITIVE NO. 07 30-Aug-11 05-Sep-11 | 0% 0% $9,100.00 $0.00 5 5 121
18A0820 FINE GRADE FOR CURB & SIDEWALKS - ADDITIVE NO. 07 23-Aug-11 | 20-Sep-11 | 0% 0% $0.00 $0.00 20 20 116
18A0840 CONCRETE CURB & GUTTER - ADDITIVE NO. 07 ' 30-Aug-11 27-Sep-11 0% | 0% $13,931.40 $0.00 20 20 116
18A0900 FULL DEPTH PATCHING & REPAIR - ADDITIVE NO. 07 | 28-Sep-11 04-Oct-11 0% | 0% $0.00 $0.00 5 5 116
18A0950 ASHPALT CONC SURFACE CRS TYP B - ADDITIVE NO. 07 05-Oct-11 | 18-Oct-11 0% | 0% $30,678.00 $0.00 10, 10, 116

PROJECT CLOSEOUT 28-Feb-11  14-Jun-10 08-Apr-12 0% $62,516.35 $0.00 475 2380 0
KM0900 | PERFORM PERMANENT SEEDING & EROSION CONTROL BLANKET 11-Jul-11 | 30-Mar-12 0% 0% $27,516.35 $0.00| 187 187 0
KMO0950 CPM SCHEDULE - AS BUILT SUBMITTAL & ACCEPTANCE 02-Apr-12 | 04-Apr-12 0% 0% $20,000.00 $0.00 3 3 2
KM0880 ' AS BUILT CONSTRUCTION PLANS 02-Apr-12 | 05-Apr-12 [ 0% 0% $15,000.00 $0.00 4 4 1
KM0970 OVERALL PROJECT DURATION (CALENDAR DAYS) 28-Feb-11 | 14-Jun-10 |06-Apr-12 | f 61.09% 61.09% | $0.00 $0.00 424 404 0
KM1000 | SUBSTANTIAL WORK COMPLETION | 30-Mar-12 0% | 0% | $0.00 $0.00 0 0 0 |
KM2000 FINAL INSPECTIONS 02-Apr-12 | 03-Apr-12 0% | 0% | $0.00 $0.00 2| 2 0
KM3000 PUNCHLISTS & CORRECTIONS | 04-Apr-12 | 06-Apr-12 | [ 0% | 0% ' $0.00 $0.00 3] 3| 0
KM5000 | PROJECT FINAL COMPLETION - | 06-Apr-12 ' 0% | 0% | $0.00 $0.00| 0| 0 0
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